5. Civil Construction Works for Contract Package TNRSP 05
	Date of Agreement
	23.06.2008.

	Period of Contract
	18 Months + Defect liability period of 365 days.

	Schedule Date of Start
	21.07.2008.

	Schedule Date of Completion
	20.01.2010.

	Likely Date of Completion
	July 2010.

	Original Contract value 
	Rs. 35,29,83,655/-

	Total Length of Road
	10.4 km

	Value of Variation for service ducts at road junction
	Rs.14,08,118/-


Physical Progress :

Progress achieved during this quarter is 2.44% against 15.13% targeted. Total progress up to the end of December is 39.77% against 96.00% scheduled. The contract is therefore behind schedule by 56.23%.

The Revised Updated Programme up to December is 46.25% of Contract value and the achievement is 39.77%. Approval of updated programme is being given after receipt of required clarifications from Contractor.

Contract Sections
	Section 1.Milestone
	Physical Progress
	Date of Completion
	Remarks

	Milestone 1

Total length 5.69km
	Handed over on 21.07.2008 

Clearing and grubbing completed,

Earth work  - 5 Km 

GSB – 3.76 Km

WMM- 3.36 km 

ROB retaining wall in progress.  
	20.01.2010
	All the 5 slab culverts has been completed except parapet wall and pitching

Out of two 1 is completed and another may stand deleted. 
Out of 2 minor bridges, 1 is in progress and another is yet to be started.   

	Milestone 2

Total length 4.710km
	Land had handed over land on different dates as under:

Ch 4+000 to Ch 4+710        -       31.07.2009

Ch 0+000 to Ch 2+080              -       31.08.2009

Ch 3+140 to Ch 4+000              -       28.10.2009

Ch 2+080 to Ch 3+140              -       30.10.2009.


	9 months from the date of handing over.
	Earth work is in progress.


