
Planned 

in %

Achieved 

in %

Planned 

in %

Achieved 

in %

I
Thoppur - Mettur - Bhavani road 

km 40/4 - 45/0.

II  km 45/0 - 49/8.

I
Sathi - Athani - Bhavani road km 

40/0 - 46/0.

II km 46/0 - 52/8.

I
Wallajah - Sholingur - Arakonam 

Road 0/0 - 10/0.
All works completed. 6.250 100% 98% 100%

II  10/0 - 22/4.
KM 10/0 - 22/4 all works completed except revetment 

work. 
2.000 100% 95% 95%

Erode I
Pollachi - Dharapuram - Karur 

road km km 45/8 - 48/3.
Work completed 1.940 1.750 100% 100%

Pollachi II  km 18/0 - 21/4 & 22/0 - 25/0. Work completed 5.370 5.340 100% 100%

I

Mettur - Pallakkanuthu - 

Oddanchathram - Dharapuram - 

Kangeyam - Erode road 118/0 - 

123/0.

II km 123/0 - 128/0.

I Mailam - Pondy road km 0/0 - 4/0.

II  km 4/0 - 11/0.

I
Villupuram - Thiruvannamalai 

road km 28/6 - 34/0.

II km 34/0 - 40/0.

I

Thanjavur - Pattukottai - 

Aranthangi - Karaikudi - Kallal - 

Kalayarkoill - Maravamangalam - 

Ilayankudi - Paramakudi - 

Mudukulathur - Sayalkudi road km 

7/0 - 18/0.

II  km 18/0 - 30/6.

I Gobi - Savandapur road 0/0 - 6/0.

II km 6/0 - 12/6.

Work completed

Work completed

100%

100% 90%

100%

100% 100%

Work completed

Bill received for 

Rs. 5 Crore for 

payment

44%

95%

95%

80%

93%

70%

90%

70% 60% 60% 50%

Mobilisation 

Advance.

Work completed

Physical Progress 

100% 100% 92%

100%

100% 100%

Expenditu

re in 

Crores as 

on 

Name of 

Contractor

9.40

THIRD & FOURTH YEAR MAINTENANCE WORKS

Remarks
Sl.

No.

Contra

ct No.
Circle Division

Mile 

stone

1 MC 33 Salem Salem

Name of Road

Financial Progress 

Total 

Length 

(Km)

Project Progress / Stage of work

Contract 

Value          

Rs. in 

crores.

Value of 

work 

done in 

Rs. In 

crores.

3 MC 35 Chennai Vellore 

2 MC 34
Coimbato

re
Gobi

4 MC 36
Coimbato

re

5 MC 37
Coimbato

re
Erode

9 MC 38
Coimbato

re
Gobi

6 MC 39
Villupura

m

Villupura

m

7 MC 41 Chennai
Thiruvann

amalai

8 MC 42 Trichy Thanjavur

P. 

Paramasiva

m, Salem.

R.P.P. 

Constructio

ns, Erode.

Boss 

Infrastructu

res Pvt. 

Ltd., 

Chennai.

M/s. 

Sibbiah & 

Co., 

Madurai.

11.40

20.60

12.80

22.40

8.90

10.00

R.P.P. 

Constructio

ns, Erode.

C.K. Rajan, 

Trichy

V. Kannan, 

Thollamur.

C.N. 

Annadurai, 

Thiruvann

malai.

URC 

Constructio

ns, Erode.

12.60

8.59

6.86 7.30

Retaining wal completed, 4 culverts upto dech 

complete, km 4/4 - 5/8 Diprising completed, km 8/4 - 

10/6 GSB complete, WMM is is progress.

All works completed.

Work completed

All CD works completed. Road works completed

7.41 0.37

Work completed. Final bill to be paid. 6.552 5.98 6.500

10.90

7.00

11.471

8.621

10.551 5.30 5.30

8.600

All works completed. 3.260

5.1005.777

3.20

7.343

Work completed

100%

100%

4.568

Work completed

3.76

Work completed

100%

100%

4.613



Planned 

in %

Achieved 

in %

Planned 

in %

Achieved 

in %

Physical Progress 
Expenditu

re in 

Crores as 

on 

Name of 

Contractor
Remarks

Sl.

No.

Contra

ct No.
Circle Division

Mile 

stone
Name of Road

Financial Progress 

Total 

Length 

(Km)

Project Progress / Stage of work

Contract 

Value          

Rs. in 

crores.

Value of 

work 

done in 

Rs. In 

crores.

Total 116.69 69.60 47.98


