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INR 5536637668.00 4429310134 5802.622 80% 4642.098 4642.098 4642.098 0.000 100%

USD (5% 

to be paid 

in US $)

6627466.41 5301973 4170951.530 80% 3336761.224 3336761.224 3336761.224 0.000 63%

1/1

CA 02

Upgradation of Roads - Nagapattinam-

Kattumavadi & New Bypass Roads at 

Nagapattinam, Tiruthuraipundi & 

Mattupet (116.6 KM)-PKG TNRSP 

02.

IRCON International Ltd., 

India & M/s Sumber Mitra 

Jaya, Indonesia (JV)

INR 2538574036.34 2030859229 2472.692 80% 1978.154 1978.154 1978.154 0.000 97%

1/2

CA 03

Upgradation of Roads - Kattumavadi to 

Ramanathapuram-Tuticorin Road (99.8 

KM)(TNRSP-03)

Larsen & Tourbo INR 2100927123.78 1680741699 2546.407 80% 2037.126 2037.126 2037.126 0.000 100%

39

CA 04

Upgradation of TNRSP 04
R.N.Shetty  & Gayatri 

Projects JV
INR 1548939660.00 1239151728 1810.997 80% 1448.796 1448.796 1448.796 0.000 100%

CA 05 TNRSP 05 (Phase 2)
M/s. J. S. R. Construction 

Pvt. Ltd., Bangalore
INR 352983655.00 352983655 132.170 80% 105.736 105.736 105.736 0.000 37%

CA 07
EMP WORKS(NON-

CONSTRUCTION RELATED) INR 7.142 90% 6.428 6.428 6.428 0.000

CA 08 R&R works INR 135.306 90% 121.775 121.775 121.775 0.000

CA 09 Utility Re location INR 201.133

Upgradation of Roads from Arcot to 

Tiruvarur - contract package TNRSP 

01

4

CA 01

JV of M/s KMC, Hydrabad, 

Oriental Structural Engg Ltd, 

ND &B Seenaiah Co.(P) Ltd

Contractor/ Consultancy wise Reimbursement status as on 31.12.2009

TAMIL NADU ROAD SECTOR PROJECT

                                                                                   As on 31.12.2009                                        Rupees in Million
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CA 10 R&R & EMP Related Goods INR 3.183 100% 3.183 3.183 3.183 0.000

INR 116136013.00 104522412 149.474 90% 134.527 134.527 134.527 0.000 100%

USD 1144141.00 1029727 1482477.84 90% 1334230.080 1334230.080 1334230.080 0.000 100%

INR 74423259.00 66980933 92.555 90% 83.306 83.306 83.306 0.000 100%

USD 2109087 1898178 2299749.790 90% 2069594.851 2069594.851 2069594.851 0.000 100%

77

CA 13

Supervision Consultancy (SC2) 

Contract package TNRSP 05
Sheladia Associates Inc. INR 9364400 8427960 3.913 90% 3.522 3.522 3.522 0.000 21%

INR 819712.00 819712 41.727 90% 37.554 37.554 37.554 - - 100%

AUD 22414826.00 19032596 90% 0.000 0.000  

CA 15 PCC - Phase 2 INR 0.377 90% 0.339 0.339 0.339 0.000

CA 16
PPP Project Praparation Services (2 to 

3 Contracts)

M/s. Price water Company 

Pvt. Ltd.,/ M/s. LEA 

Associates Asia Pvt. Ltd., 

(JV)

INR 31554376.00 28398938 34.555 90% 31.100 31.100 31.100 0.000 100%

CA 17 RR Evaluation M/s.MDP Consultants INR 5304592.00 5304592.00 3.247 100% 3.247 3.247 3.247 0.000 56%

SAFI INR 6200000.00 6200000 1.704 100% 1.704 1.704 1.704 - - 27%

CRIENO INR 5023200.00 5023200 5.107 100% 5.107 5.107 5.107 0.000 - 100%

DMT INR 3399267.00 3399267 6.093 100% 6.093 6.093 6.093 0.000 0.000 100%

REEDA INR 2697450.00 2697450 2.827 100% 2.827 2.827 2.827 0.000 100%

CA 19 R&R Assistant (cash) 82.171 - - - - - -

CA 20 LA for Road upgrading and R&R 425.425 - - - - -

37

CA 14

PCC-TN(WBR NO 37)-Kinbill (WBR 

NO 3 of IN 4114-IN-balance amount)

Brown & Root Services Asia 

Pacific Pty. Ltd.

Supervision Consultancy (SC2) 

Contract packages TNRSP 02, 03 & 04

8

CA 11

Supervision consultancy for package 

TNRSP 01

JV of M/s LEA International 

Ltd, Canada & M/s LEA 

Associates, South Asis Pvt. 

38

CA 12

Sheladia Associates Inc.

CA 18

R & R Implementaion about 5 

contractors
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35-A

CB 01

Enhanced periodical maintenance of 

Govt roads in Thiruvannamalai District- 

MC 2

Chandragiri Construction Co. 

Ltd.
INR 91796000.00 88859113 91.742 80% 73.397 73.397 73.397 0.000 - 100%

22

CB 01

Maintenance of Govt. roads in 

Villupuram, Kallakurunchi and 

Ariyalur Division districts - MC 3

National Asphalts Products 

& Const.
INR 198105421.00 158484337 203.552 80% 162.842 162.842 162.842 0.000 - 100%

23

CB 01

Maintenance of Govt Roads in 

Nagapattinam & thiruvarur divisions - 

MC 4

Amar construction & 

company
INR 184931509.00 147945207 184.932 80% 147.946 147.946 147.946 - - 100%

26

CB 01

Enhanced periodical maintenance of 

Govt roads in Trichy & Thanjavur 

district- MC 5

Pallavi Constructon INR 13304000.00 104465958 135.694 80% 108.555 108.555 108.555 - - 100%

27

CB 01

Enhanced periodical maintenance of 

Govt roads in Salem & Karur district- 

MC 6

M/s. Hindustan Steel Work 

Company Ltd.,
INR 133319250.00 106655400 132.331 80% 105.865 105.865 105.865 0.000 99%

28

CB 01

Enhanced periodical maintenance of 

Govt roads in Namakkal District- MC 

7

Mr. S.P.Lakshmann,

Contractor, Alwarpet.
INR 143397129.00 114717703 147.236 80% 117.789 117.789 117.789 0.000 - 100%

24

CB 01

Maintenance of Govt roads in 

Krishnagiri Division - MC 8

Chandragiri Construction Co. 

Ltd.
INR 172453204.00 137962563 37.920 80% 30.336 30.336 30.336 - - 22%

29

CB 01

Enhanced periodical maintenance of 

roads in Coimbatore district Package 

MC- 9

Chandragiri Construction Co. 

Ltd.
INR 97001000.00 88225302 99.554 80% 79.643 79.643 79.643 0.000 - 100%

30

CB 01

Enhanced periodical maintenance of 

Govt roads in Coimbatore District- 

MC 10

Sri. G.Venkateswara 

Rao,Chennai
INR 97557000.00 77256261 97.552 80% 78.042 78.042 78.042 0.000 - 100%

31

CB 01

Enhanced periodical maintenance of 

Govt roads in Erode District- MC 12

M/s. Gurumoorthy 

Engineering Enterprises, 

Chennai.

INR 71552820.00 57242256 71.552 80% 57.241 57.241 57.241 0.000 0 100%

32

CB 01

Enhanced periodical maintenance of 

Govt.roads in Madurai District 

Package 

MC-13

Backbone Enterprises Ltd. INR 67426000.00 56236148 67.426 80% 53.941 53.941 53.941 0.000 0 100%

Road Maintenance and Safety Works Component                                                                    I n R u p e e s R  u  p  e  e  s           i  n           M  i  l  l  i  o  n
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33

CB 01

Enhanced periodical maintenance of 

Govt. roads in Dindigul, Theni and 

Sivagangi districts Package MC 14

Backbone Enterprises Ltd. INR 78372283.00 62697826 81.947 80% 65.558 65.558 65.558 0.000 0 100%

34

CB 01

Enhanced periodical maintenance of 

Govt roads in Vridhunagar District- 

MC 15

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 99207108.00 79365686 99.207 80% 79.366 79.366 79.366 0.000 0 100%

35-B

CB 01

Enhanced periodical maintenance of 

roads in Tuticorin district Package MC 

16

Hindustan steel works Const. 

Ltd.
INR 85547300.00 68437840 87.698 80% 70.158 70.158 70.158 0.000 0 100%

35

CB 01

Enhanced periodical maintenance of 

Govt. roads in Thirunelveli District -

MC 17

National Asphalts Products 

& Const.
INR 137325895.00 109860716 137.325 80% 109.861 109.861 109.861 0 100%

60

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvallur - Vellore 

District -MC 18

M/s. Boss Infrastructure  

Chennai
INR 135756395.00 108605116 124.330 80% 99.464 99.464 99.464 0.000 92%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvannamalai 

District -MC 19

M/s. R. K. Construction, 

Gujarat.
INR 116411712.00 93129370 121.969 80% 97.575 97.575 97.575 0.000 100%

48

CB 02

Enhanced periodical maintenance of 

Govt. roads in Villupuram District -MC 

20

M/s. V. Manohran, Ramnad INR 70893028.00 56714422 69.786 80% 55.829 55.829 55.829 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Cuddalore and 

Perambalur District -MC 21

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 132596491.00 106077193 176.949 80% 141.559 141.559 141.559 0.000 100%

57

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvallur - Vellore 

District -MC 22

M/s. J. S. R. Construction 

Pvt. Ltd., Bangalore
INR 200271176.00 160216941 196.608 80% 157.286 157.286 157.286 0.000 0.000 98%
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CB 02

Enhanced periodical maintenance of 

Govt. roads in Dindigul- Sivagangai 

District -MC 24

M/s. Subbiah & Co., Madurai INR 68567862.00 54854290 117.465 80% 93.972 93.972 93.972 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Namakkal - Karur 

District -MC 25

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 69926746.00 55941397 95.171 80% 76.137 76.137 76.137 0.000 100%

52

CB 02

Enhanced periodical maintenance of 

Govt. roads in Coimbatore - Erode  

District -MC 26

Thiru. A. Logirajan, Theni. INR 103864895.00 83091916 112.645 80% 90.115 90.115 81.192 8.923 100%

53

CB 02

Enhanced Periodical Maintenance of 

Govt. Roads in Ooty Dist. Coonoor - 

Kattabettu  Road km 0/0-6/8 and 6/8 - 

13/8 MC 27

Amar construction & 

company
INR 81627797.00 65302238 91.104 80% 72.883 72.883 72.883 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Tirunelveli  District -

MC 28

Thiru. S. Arunachalam, 

Tenkasi
INR 74080555.00 59264444 78.338 80% 62.671 62.671 62.671 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Dharmapuri  District -

MC 30

M/s. Gurumoorthy 

Engineering Enterprises, 

Chennai.

INR 114562649.00 91650119 135.680 80% 108.544 108.544 108.544 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Dharmapuri & 

Krishnagiri Districts -MC 31

M/s. Sasi Road Finishers & 

Engg. Contractors, 

Dharmapuri

INR 95518155.00 76414524 123.040 80% 98.432 98.432 98.432 0.000 100%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Salem Distric -           

MC 33

Thiru. P. Paramasivam INR 69900000.00 55920000 59.632 80% 47.706 47.706 47.706 0.000 85%
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CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Erode District -           

MC 34

M/s. RPP Constructions (P) 

Ltd., Erode
INR 86211143.00 68968914 41.116 80% 32.893 32.893 32.893 0.000 47%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Walajah, Sholingar, 

Arakonam - MC 35

M/s. Boss Infrastructure  

Chennai
INR 114704370.00 91763496 103.583 80% 82.866 82.866 82.866 0.000 90%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Coimbatore & Erode 

Districts - MC 36

M/s. Sri Subbiah & Co., 

Madurai
INR 72969417.00 58375534 68.84 80% 55.072 55.072 55.072 0.000 94%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Erode Districts - MC 

37

M/s. RPP Constructions (P) 

Ltd., Erode
INR 45678981.00 36543185 39.281 80% 31.425 31.425 31.425 0.000 85%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Erode Districts - MC 

38

M/s. C. K. Rajan, Trichy INR 74138975.00 59311180 3.707 80% 2.966 2.966 2.966 0.000 5%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Villupuram Districts - 

MC 39

Thiru. V. Kannan INR 57765683.00 46212546 51.194 80% 40.955 40.955 40.955 0.000 89%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Thiruvannamalai 

District - MC 41

Thiru. C.N. Annadurai INR 80000000.00 64000000 68.564 80% 54.851 54.851 54.851 0.000 86%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Thiruvannamalai 

District - MC 42

VRC Constructions INR 1197000000.00 957600000 56.745 80% 45.396 45.396 45.396 0.000 5%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 32) 

Thiru. M.R.Krishnan INR 2953003.00 2362402 2.840 80% 2.272 2.272 2.272 0.000 96%



Component 

code 

(Bid Ref.No 

(WBR No)

Description Supplier
Currency 

Value

Contract 

Amount / 

Revised 

Contract 

amount

Reimbursable 

amount                           

(% of 

contract 

amount)

Payment 

so far 

made

% of 

Reim.

Eligible 

for Reim.

Amount 

so far sent for 

Reimbursement

Amount 

Reimbursed

Balance 

to be 

Reimbursed

Balance 

to be 

sent

Financial 

Progress

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

Contractor/ Consultancy wise Reimbursement status as on 31.12.2009

TAMIL NADU ROAD SECTOR PROJECT

                                                                                   As on 31.12.2009                                        Rupees in Million

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 78) 

V. Jegadesan INR 5201711.00 4161369 4.762 80% 3.810 3.810 3.810 0.000 100%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 84) 

Thiru. S. Parthparajan, 

Pollachi
INR 7347142.00 5877714 6.890 80% 5.512 5.512 5.512 0.000 100%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 88) 

Thiru. S. Parthparajan, 

Pollachi
INR 134250.00 107400 0.134 80% 0.107 0.107 0.107 0.000 100%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 96) 

M/s. Senthilraj & Co., 

Pollachi
INR 7213810.00 5771048 6.490 80% 6.981 6.981 6.981 0.000 75%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 135) 

A. Ramanathan INR 7798670.00 6238936 5.067 80% 4.054 4.054 4.054 0.000 65%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 147) 

Tmt. Maliga INR 0.078 80% 0.062 0.062 0.062 0.000

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 150)

Thiru. K. Arjunann, 

Villupuram
INR 2847297.00 2277838 2.640 80% 2.112 2.112 2.112 0.000 92%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 152)

M/s. Deepam Constructions INR 19100000.00 15280000 10.949 80% 8.759 8.759 8.759 0.000 57%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 167)

M. Kalidasan INR 513220.00 410576 0.506 80% 0.405 0.405 0.405 0.000 99%
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CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 178)

S. Periyakaruppan INR 6661895.00 5329516 4.991 80% 3.993 3.993 3.993 0.000 74%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 196)

P. Ramu INR 6767066.00 5413653 6.255 80% 5.003 5.003 5.003 92%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 243)

M/s. SPL Infrastructure Pvt. 

Ltd., Chennai
INR 11419026.00 9135221 11.350 80% 9.080 9.080 9.080 0.000 99%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 254)

P. Baskaran INR 8117652.00 6494122 8.505 80% 6.804 6.804 6.804 100%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 285)

M/s. Sree Constructions, 

Trichy
INR 2830249.00 2264199 2.645 80% 2.116 2.116 2.116 0.000 93%

CB 06

CB 06-FIRST YEAR ROAD SAFETY 

WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 286)

M. Krishnamoorthy INR 4269097.00 3415278 3.648 80% 2.918 2.918 2.918 85%

CB 09

MINOR IMPROVEMENT WORKS, 

ROAD SIGNS/MARKING, 

EDUCATION ( 3 TO 4 

CONTRACTS)

Road Safety Educational & 

Research Service Society 

(ROESES), Thiruvannamali

INR 1.696 90% 1.526 1.526 1.526 0.000

CB 10
Technical Review of maintenance 

Road

M/s. Willbar smith 

Associates (I  year)
INR 1289350.00 1160415 9.365 90% 8.429 8.429 8.429 100%

9

CB 12
Black Spot identification and design

Consulting Engg services, 

India
INR 5933103.00 5339793 5.360 90% 4.824 4.824 4.824 0.000 0 90%
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65

CC 01

IT Related Equipment Hardware & 

Software

M/s. HCL Infosystems Ltd., 

Chennai
INR 147711604 147711604 107.367 100% 107.367 107.367 107.367 0.000 72%

65

CC 02

Road Safety and other Engineering 

related Equipment

M/s. AARGEE Equipment 

Pvt. Ltd., Hosur.,
INR 92000 73600 2.505 80% 2.004 2.004 2.004 100%

AUD 748000 673200 641425.20 90% 577282.68 577282.68 577282.68 0.000 - 86%

INR 22603472.00 20343125 17.246 90% 15.521 15.521 15.521 0.000 77%

GBP 514457 463011 358569.56 90% 322712.604 322712.604 322712.604 0.000 33%

INR 19904157.00 17913741 15.117 90% 13.605 13.605 13.605 0.000 54%

USD 221900 199710 154161.5 90% 138745.350 138745.350 138745.350 0.000 100%

CC 06 IT Need Inalysis
M/s. Price water Company 

Pvt. Ltd.,
INR 694000.00 624600 0.964 90% 0.868 0.868 0.868 - 100%

INR 3699250.00 3329325 3.823 90% 3.441 3.441 3.441 0.000 100%

USD 75400.00 67860 69650 90% 62685.000 62685.000 62685.000 0.000 62%

CC 10

ACCIDENT DATA RECORDING 

ANALYSIS AND REPORTING 

SYSTEM TA

M/s. IBS Software Services 

(P) Ltd., 
INR 1800950.00 1620855 16.048 90% 14.443 14.443 14.443 0.000 100%

CC 11

ENVIRONMENT 

MANAGDEMENT / 

ASSESSMENT (MAY BE 2 

CONTRACTS)

Indian Institute of 

Technology, Chennai, 
INR 2193000.00 1973700 0.242 90% 0.218 0.218 0.218 11%

CC 13 Training INR 6.705 100% 6.705 6.705 6.17 0.535

M/s. Taylor Nelson 

12/2004-05
INR 2367900.00 2131110 1.894 90% 1.705 1.705 1.705 0.000 80%

M/s. Taylor Nelson (TNS) INR 2589239.00 2330315 2.270 90% 2.043 2.043 2.043 0.000 50%

CC 15 Pre Investment studies and surveys INR 17.099 90% 13.679 13.679 13.679 0.000

CD 01 Incremental operating cost 118.157 - - - -

R  u  p  e  e  s           i  n           M  i  l  l  i  o  n

13

CC 05

Consultancy services for TA to 

establish a road management system on 

the core state road network

JV of M/s Mouchel Parkman 

services Ltd, Londan & Span 

Consultants, India

Institutional and Policy Development                                                                                    I n R u p e e s

14

CC 03

TA services for implementation of 

Institutional Strategy
SMEC International Pvt. Ltd.

R  u  p  e  e  s           i  n           M  i  l  l  i  o  nIncremental operating cost                                                                                      I n R u p e e s

Road safety policy and Action planCC 08
Road Safety Audits Pty. Ltd., 

& Sub consultant Craphts

Road user satisfaction surveyCC 14


