
Commencement Date Planned Total Progress Original Contract value : 611.70 Crores

Contract completion Date Actual Total Progress Revised Cost : 511.62 Crores(Approx)
Stipulated date of completion Contract 

Date
EOT granted   :

Extended date of Completion Ahead (+) / Behind (-) :

100

Scheduled Progress :

Rescheduled Progress :

Actual Progress :

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June

0.00 6.83 13.66 20.15 29.27 33.13 35.44 36.56 37.59 42.43 43.95 47.36 49.88 51.22 52.32 53.41 54.46 55.55 60.30 61.35 62.84 64.43 66.37 68.29 70.23 71.62 73.05 74.71 76.54 78.16 79.98 81.58 82.89 84.09 85.49 86.92 88.32 89.38 90.33 91.39 92.43 93.50 94.57 95.65 96.73 97.82 98.92 100

84

#### #### #### 47.30 48.44 49.30 50.30 51.80 52.60 54.70 55.80 57.80 58.40 59.10 59.10 60.51 61.10 61.80 62.30 63.00 64.00 64.90 66.42 67.84
2.5 5.0 7.5 10.0 12.5 15.0 17.4 20.0 22.5 24.9 27.4 29.9 32.4 34.9 37.4 39.9 42.4 45.2 47.7 50.2 52.7 55.2 57.7 60.2 62.7 65.2 67.7 70.1 72.6 75.1 77.6 80.1 82.6 85.1 87.6 90.1 92.6 95.0 97.5 100.0

25

3 3 4 4.0 4.47 4.6 4.6 4.6 4.6 4.8 5.3 6.5 6.5 6.5 6.5 6.62 6.6 6.6 6.7 6.7 8.3 8.3 10.19 16.08
0.6 3.705 5.555 7.455 9.4048 9.405 9.405 9.405 10.64 12.47 15.23 20.73 25.88 28.13 32.22 35.97 39.44 45.04 49.14 54.241 58.29 62.311 66.51 70.56 74.761 79.811 85.061 90.461 95.261 100

95

12.6 14.9 16 17.6 19.15 24.8 25.9 26.8 27.9 29.1 31.4 32.2 33.3 34.3 35.3 36.2 37.5 38.7 39.9 40.8 39.9 40.3 41.39 43.3
0.79 1.029 1.998 3.44 5.773 8.369 11.26 12.73 13.68 17.32 20.78 25.64 29.77 34.11 38.99 42.38 44.76 48.45 51.944 54.1 60.04 65.179 67.69 69.96 71.1041 72.315 74.569 77.384 80.366 81.89 84.05 85.653 87.553 89.853 91.5 93.45 95.403 96.053 96.743 97.49 98.273 99.073 99.763 100

88

2.9 3.7 4.9 7.6 10.06 12.3 13 13.3 14.2 15.4 16.8 17.6 18.3 19.3 19.4 20.6 22.0 23.4 24.5 25.5 27 28.1 30.72 33.67
0.5 1.588 2.323 3.251 6.182 10.13 14.37 16.29 17.91 21.21 25.14 30.0 35.73 41.253 43.705 47.03 52.933 59.35 62.25 64.751 67.251 70.151 72.751 75.251 78.05 80.65 83.551 86.251 88.551 90.33 91.3 92.266 93.234 94.201 95.17 96.136 97.103 98.07 99.038 100

87

8.45 10.4 12.3 15.0 16.93 19.1 20.3 21.5 22.9 25.3 28.1 31.3 33.7 35.7 36 37.8 37.9 39.4 42.3 44.2 46.8 49.3 54.38 57.25
1.403 2.855 5.188 6.437 7.77 11.22 14.14 17.25 21.49 25.83 26.999 28.198 32.26 36.74 42.51 45.02 48.0458 52.34 56.785 61.935 68.735 74.14 77.94 80.48 84.68 89.046 93.25 95.01 95.574 96.135 96.697 97.26 97.82 98.382 98.944 99.505 100

85

7.1 8.1 9.4 11.2 12.88 14.1 14.7 15.7 17.5 19.1 20.9 23.3 25.8 28.6 30 33.1 34.5 36.1 37.6 38.8 41.0 42.8 46.36 49.49
0.9 1.867 3.171 3.8652 6.413 7.045 7.101 7.13 18.64 27.28 33.34 39.97 48.86 56.06 62.48 65.69 67.25 69.107 72.471 76.44 79.203 80.8 82.17 83.5721 84.208 88.031 91.736 96.005 96.2 97.5 98.701 98.892 99.152 99.28 99.41 99.541 99.67 99.7 99.75 99.8 100

84

2.2 2.4 2.8 3.5 4.7 5.1 6.0 6.3 6.8 7.8 8.5 11.2 13.1 15.0 15.7 18.8 21.4 24.2 25.2 27.8 27.6 28.2 29.99 31.89
0.5 1.006 2.84 4.9334 8.633 12.24 14.05 15.93 19.59 23.24 27.14 27.87 30.52 37.72 48.92 58.12 63.05 64.07 65.143 65.99 69.71 77.77 83.17 87.0705 88.794 89.978 91.178 91.753 92.27 92.78 93.28 94.18 95.13 95.93 96.63 97.43 98.13 98.611 99.09 99.572 100

80

13 15.7 18.9 22.9 26.21 28.8 31.0 32.4 34.7 36.0 37.9 39.2 41 42.7 43.8 46.3 47.7 49.1 50.2 51.2 51.0 51.8 53.21 54.98
0.09 0.1684 0.218 0.953 1.487 3.95 7.862 11.51 15.08 17.37 19.75 24.36 32.6 36.83 42.11 44.035 48.335 59.33 64.521 65.91 70.09 71.9907 73.152 78.252 83.352 88.229 89.77 91.25 91.635 91.902 92.402 93 94.1 94.702 95.602 96.402 97.1 98.002 99.102 99.602 99.802 100

80

2.6 4.2 4.9 5.1 6.27 7 8.2 9.9 11.6 13.6 14.9 17.8 20.8 24.2 28.7 31.9 40.8 50.5 52.6 59.3 60.1 62.5 69.25 75.1
0.2 0.398 0.854 1.365 1.8132 2.296 2.764 2.999 4.701 7.507 10.79 13.31 14.63 18.18 24.48 33.16 35.76 38.06 40.464 43.264 45.91 48.512 52.82 56.48 58.2704 60.087 64.187 69.24 71.409 73.09 75.26 76.127 76.689 77.996 79.39 81.71 82.219 87.272 89.441 91.13 93.294 94.194 94.994 96.301 97.692 100

53

0.13 0.4 0.6 0.8 1.03 1.1 1.5 1.6 1.9 2.4 3.0 4.7 5.7 6.9 9.8 9.35 11.1 13.2 13.8 16.2 18.5 19.2 24.46 23.56
0.19 0.38 0.569 0.759 0.9488 1.138 1.328 1.518 1.931 2.582 3.356 4.329 4.941 5.581 6.48 7.122 10.69 14.51 18.483 22.099 25.85 28.148 30.25 32.65 34.5481 37.438 40.238 42.438 45.038 47.34 51.96 55.528 59.036 62.824 66.24 69.5 72.902 76.102 79.702 82.49 85.288 88.709 91.966 95.166 98.127 100

47

12 12.3 12.3 12.3 12.3 12.4 12.4 12.4 12.4 12.4 12.4 12.8 13.2 15.9 17.9 21.4 23.8 25.8 27.0 27.8 27.1 27.4 29.13 31.85

Scheduled Progress (%) 0.0 0.1 0.2 0.6 1.2 1.9 2.7 3.6 4.2 4.9 7.6 10.5 13.9 15.8 18.2 22.7 27.4 32.2 37.0 41.8 44.5 47.6 52.2 56.8 61.4 63.6 66.0 70.2 74.3 78.4 82.8 86.7 88.7 90.2 92.7 95.3 98.1 99.0 99.3 99.6 99.8 100.0 100.0 100.0 100.0 100.0 100.0 100.0

Rescheduled Progress (%) 0.0 0.1 0.2 0.6 1.2 1.9 2.7 3.6 4.2 4.9 7.6 10.5 13.9 15.8 18.2 22.7 27.4 32.2 37.0 39.7 42.4 45.5 49.1 52.7 55.3 57.6 60.9 24.62 28.29 33.18 36.48 39.93 44.81 50.61 56.52 60.35 63.47 68.97 74.84 80.93 85.15 89.18 91.86 94.36 96.52 98.40 99.45 100.00

Actual Progress (%) 0.00 0.00 0.01 0.01 0.02 0.09 0.25 0.40 0.99 1.44 2.13 2.04 3.11 4.03 5.22 6.57 7.81 9.13 #### 12.86 14.69 16.27 17.07 18.07 19.62 21.38 23.26 25.76 27.87 30.31 33.17 35.62 37.41 39.44 41.28 43.52 45.04 46.89 49.13 51.41 54.23 58.03 60.82 63.08 65.79 68.41 70.51 71.92 73.12 73.92 76.47 78.97 81.53 83.68 85.72

Note :Deletion of 7.0Km of Jayankondam- Ariyalur road, tentative cost Rs 17.28 Crores deducted from the revised estimated cost 

General Items

2004

Earthworks and Drainage

Granular Sub-Base & Base

Site Clearnace

: 30th November 2004

55 Months

48  Months

2007

Time for Completion :

Time Elapsed           :

Time Elapsed           :

100.00%

85.72%

-14.28%

Scheduled duration  and Percentage Accomplishment :

Actual Duration and Percentage Accomplished to date :

Bituminous Courses

Miscellaneous Items

Pipe Culverts

Environmental Management Plan

Slab Culverts

Box Culverts

Bridges

2005

PROGRESS SCHEDULE WITH S-CURVE - TNRSP 01

2009

: 30th May 2008

85.72%

55  Months

30th June 2009 100.00%

2006

: 30th May 2008

2008

0

10

20

30

40

50

60

70

80

90

100

Project 

completion (as 

per Contract)

Project completion (As per 

Eot)


