
Planned    

(%)

Actual          

(%)

Variance            

(%)

Planned

(%)

Actual           

(%)

Variance 

(%)

Planned 

(%)

Actual          

(%)

Variance 

(%) 

General Items 
-

80439 100.00 78.92 -21.08 0.00 5.19 5.19 100.00 84.11 -15.89

EMP
-

15525 100.17 22.17 -77.99 0.00 8.69 8.69 100.17 30.86 -69.30

Site Clearance
-

39722 100.00 90.00 -10.00 0.00 5.00 5.00 100.00 95.00 -5.00

Earthworks and Drainage Structures
-

936182 100.00 49.33 -50.67 0.00 2.22 2.22 100.00 51.55 -48.45

Non-bituminous Subbase and Surface Course
-

1343619 100.00 80.71 -19.29 0.00 5.97 5.97 100.00 86.68 -13.32

Bituminous bases and Surface Course
-

2153892 100.00 66.87 -33.13 0.00 4.49 4.49 100.00 71.36 -28.64

Pipe Culverts
-

168505 100.00 44.25 -55.75 0.00 2.39 2.39 100.00 46.64 -53.36

Slab Culverts
-

347011 100.00 62.26 -37.74 0.00 5.06 5.06 100.00 67.33 -32.67

Box Culverts
-

87555 100.00 82.00 -18.00 0.00 2.00 2.00 100.00 84.00 -16.00

Bridges
-

640382 100.00 45.90 -54.10 0.00 14.12 14.12 100.00 60.03 -39.97

Miscellaneous Items
-

278547 100.00 42.99 -57.01 0.00 3.97 3.97 100.00 46.97 -53.03

Component Code                     :                 CA 01

Descripition of Contract          :                 Upgrading of Roads from Arcot to Thiruvarur

Name of Contractor                  :                 M/s. KMC - Oriental - BSCPL (JV), Hyderabad

TAMIL NADU ROAD SECTOR PROJECT

IBRD Loan Acount No. 4706 - IN

Physical Progress Report
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