
Component Code                     :                 CA 01

Descripition of Contract          :                 Upgrading of Roads from Arcot to Thiruvarur

Name of Contractor                  :                 M/s. KMC - Oriental - BSCPL (JV), Hyderabad

Actual in 

%

Planned in

 %

Planned 

(Rs. In 

thousands)

Actual 

(Rs In 

thousands)

Actual as % 

of plan

Total Cost 

(Rs. In 

Thousands)

Completion 

Date

Total Cost 

(Rs. In 

thousands)

Date of 

Completion 

General Items 
INR

84.11 100.00 80439 67654 84.11 - - 80439 30/sept/09

EMP
INR

30.86 100.00 15551 4791 30.86 - - 15525 30/sept/09

Site Clearance
INR

95.00 100.00 39722 54283 95.00 - - 39722 30/sept/09

Earthworks and Drainage Structures
INR

51.55 100.00 936182 482643 51.55 - - 936182 30/sept/09

Non-bituminous Subbase and Surface Course
INR

86.68 100.00 1343619 1164638 86.68 - - 1343619 30/sept/09

Bituminous bases and Surface Course
INR

71.36 100.00 2153892 1536940 71.36 - - 2153892 30/sept/09

Pipe Culverts
INR

46.64 100.00 168505 78583 46.64 - - 168505 30/sept/09

Slab Culverts
INR

67.33 100.00 347011 233629 67.33 - - 347011 30/sept/09

Box Culverts
INR

84.00 100.00 87555 162805 84.00 - - 87555 30/sept/09

Bridges
INR

60.03 100.00 640382 384401 60.03 - - 640382 30/sept/09

Miscellaneous Items
INR

46.97 100.00 278547 130821 46.97 - - 278547 30/sept/09

Revised Original

Project Activity 

Plan to Completion
Physical Progress to Date Cost To-Date

Unit

TAMIL NADU ROAD SECTOR PROJECT
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For the Quarter ending June 2009


