
Component Code                     :                 CA 01

Descripition of Contract          :                 Upgrading of Roads from Arcot to Thiruvarur

Name of Contractor                  :                 M/s. KMC - Oriental - BSCPL (JV), Hyderabad

Project Activity Unit
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Total

General Items INR 0 0 0 8005 3726 11455 15841 12137 6447 5552 6193 3431 3485 2466 1701 80439

EMP INR 0 0 0 37 12 227 2495 2558 1980 1988 1980 1165 1157 1157 797 15551

Site Clearance INR 0 0 0 1869 133 1032 12220 13655 4935 2939 2939 0 0 0 0 39722

Earthworks and Drainage Structures INR 0 0 0 12895 2363 8113 207338 246253 152665 102903 128286 32391 25537 9257 8182 936182

Non-bituminous sub-base and Base INR 0 0 0 17953 17030 51915 265253 222072 262828 164956 216735 74479 50398 0 0 1343619

Bituminous Bases and Surface Course INR 0 0 0 1939 9893 101062 271656 194999 317612 220926 374868 274963 335845 50131 0 2153892

Pipe Culverts INR 0 0 0 286 966 1514 46372 39639 25253 24116 29364 339 655 0 0 168505

Slab Culverts INR 0 0 0 10680 6410 18219 134181 37162 74433 38464 20595 5200 1668 0 0 347011

Box Culverts INR 0 0 0 0 40 3514 21239 22180 11521 11216 13964 1960 1342 579 0 87555

Bridges INR 0 0 0 0 0 207 184033 130978 96240 84875 85612 23020 32148 3269 0 640382

Miscellaneous Items INR 0 0 0 18727 3524 7934 18752 27944 34508 30268 34855 32584 29152 24739 15561 278547

Daywork INR 0 0 0 0 1285 0 4576 3600 4611 3303 4221 1834 1913 267 36 25647

Mobilisation Advance INR 611700 0 0 0 0 0 0 0 0 0 0 0 0 0 0 611700

Total 0 0 0 72391 45382 205191 1183955 953178 993033 691505 919612 451364 483299 91864 26277 6728752

TAMIL NADU ROAD SECTOR PROJECT
IBRD Loan Acount No. 4706 - IN

Quarterly Financial Requirement Report from the quarter ending  Dec. 2004 to till the quarter in which the contract period expires


