
Target Actual Variance Target Actual Variance Target Actual Variance

General items INR 66,960 33,517 117.3 94.7 22.6 -20.0 5.7 25.7 97.2 97.3 0.1

Environmental management INR 10,615 11,272 76.9 69.8 7.1 22.0 41.5 19.5 98.9 91.3 -7.6

Site clearance INR 8,516 31,418 83.8 78.1 5.7 16.2 4.0 -12.2 100.0 78.3 -21.7

Earthworks and drainage structures INR 415,390 511,446 73.5 68.3 5.2 21.3 11.8 -9.5 94.8 72.9 -21.8

Sub-base and base INR 479,855 703,657 85.7 82.3 3.4 12.4 11.7 -0.7 98.1 87.6 -10.6

Bituminous pavement INR 486,703 385,787 86.0 83.0 2.9 10.0 10.5 0.5 95.9 84.0 -11.9

Pipe culverts INR 41,362 48,454 77.7 69.7 8.0 20.1 10.2 -9.9 97.9 73.9 -23.9

Slab culverts INR 103,807 74,838 96.7 92.4 4.3 2.8 8.0 5.2 99.5 97.1 -2.4

Box culverts INR 24,431 38,663 43.2 28.5 14.7 54.0 7.6 -46.4 97.2 37.2 -60.0

Bridges INR 232,021 286,494 44.5 38.3 6.2 40.1 21.2 -18.9 84.7 44.3 -40.3

Miscellaneous items INR 112,197 158,682 54.7 51.8 2.9 33.0 6.3 -26.7 87.6 59.3 -28.4
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Total Revised

Total up to last quarter Total this quarter Total to date

(x1000)
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Component Code                     :                 CA 02

Descripition of Contract         :                  Nagapattinam to Kattumavadi

Name of Contractor                 :                 M/s. IRCON International & SMJ Indonesia JV


