
Component Code                     :CA 02

Descripition of Contract         :Upgrading of Roads from Nagapattinam to Kattumavadi

Name of Contractor                 :M/s. IRCON International & SMJ Indonesia JV

Target ActualActual as�% of targetOriginal Revised

Target Actual (x1000) (x1,000) Date (x1,000) Date

General items INR 97.2 97.3 32592.2 32627.89 100.1 66,960       9-Feb-08 33516.5 31-Oct-08

Environmental management INR 98.9 91.3 11147.26 10293.73 92.3 10,615       9-Feb-08 11272.49 31-Oct-08

Site clearance INR 100.0 78.3 31418.03 24596.63 78.3 8,516         9-Feb-08 31418.03 31-Oct-08

Earthworks and drainage structures INR 94.8 72.9 484833.4 373082.6 77.0 415,390     9-Feb-08 511445.5 31-Oct-08

Sub-base and base INR 98.1 87.6 690548.1 616280.8 89.2 479,855     9-Feb-08 703657.1 31-Oct-08

Bituminous pavement INR 95.9 84.0 370065.7 324151.9 87.6 486,703     9-Feb-08 385786.6 31-Oct-08

Pipe culverts INR 97.9 73.9 47413.53 35812.83 75.5 41,362       9-Feb-08 48453.71 31-Oct-08

Slab culverts INR 99.5 97.1 74442.17 72664.58 97.6 103,807     9-Feb-08 74838.04 31-Oct-08

Box culverts INR 97.2 37.2 37571.37 14369.85 38.2 24,431       9-Feb-08 38662.95 31-Oct-08

Bridges INR 84.7 44.3 242613 127028.4 52.4 232,021     9-Feb-08 286494.3 31-Oct-08

Miscellaneous items INR 87.6 59.3 139035.7 94041.17 67.6 112,197     9-Feb-08 158681.8 31-Oct-08

Total INR 2161680 1724950 1,981,857  2284227
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