
Target Actual Variance Target Actual Variance Target Actual Variance

General items INR 34,898 75,719 99.4 99.8 0.4 0.5 0.7 0.2 99.8 100.5 0.6

Environmental management INR 8,768 8,694 100.0 72.0 -28.0 0.0 26.2 26.2 100.0 98.2 -1.8

Site clearance INR 7,609 28,790 100.0 100.9 0.9 0.0 0.0 0.0 100.0 100.9 0.9

Earthworks and drainage structures INR 134,101 555,533 100.0 97.7 -2.3 0.0 0.7 0.7 100.0 98.4 -1.6

Sub-base and base INR 459,958 602,531 100.0 99.5 -0.5 0.0 0.0 0.0 100.0 99.6 -0.4

Bituminous pavement INR 517,118 381,998 100.0 99.9 -0.1 0.0 0.0 0.0 100.0 99.9 -0.1

Pipe culverts INR 34,455 37,921 100.0 90.8 -9.2 0.0 11.2 11.2 100.0 102.0 2.0

Slab culverts INR 75,250 93,099 100.0 91.8 -8.2 0.0 0.8 0.8 100.0 92.6 -7.4

Box culverts INR 4,824 1,249 100.0 94.0 -6.0 0.0 0.0 0.0 100.0 94.0 -6.0

Bridges INR 100,694 141,672 91.3 69.9 -21.4 7.4 18.9 11.6 98.7 88.8 -9.9

Miscellaneous items INR 47,770 41,380 99.7 63.7 -36.0 0.3 15.1 14.8 100.0 78.8 -21.2

Totalup to last quarter Total this quarter Total to date

(x1000)

Activity Unit
Total Revised
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Component Code                     :                 CA 03

Descripition of Contract         :                  Kattumavadi to Ramanathapuram

Name of Contractor                 :                 M/s. LARSEN & TOUBRO Ltd.


