
Component Code                     :                 CA 03

Descripition of Contract         :                  Kattumavadi to Ramanathapuram

Name of Contractor                 :                 M/s. LARSEN & TOUBRO Ltd.

Target Actual

Target Actual (x1,000) Date (x1,000) Date

General items INR 99.8 100.5 75,604       76,095       100.6 34,898      9-Feb-08 75719.34 31-Dec-08

Environmental management INR 100 98.2 8,694         8,534         98.2 8,768        9-Feb-08 8694.048 31-Dec-08

Site clearance INR 100 100.9 28,790       29,050       100.9 7,609        9-Feb-08 28789.81 31-Dec-08

Earthworks and drainage structures INR 100 98.4 555,533     546,882     98.4 134,101    9-Feb-08 555533 31-Dec-08

Sub-base and base INR 100 99.6 602,531     599,838     99.6 459,958    9-Feb-08 602531 31-Dec-08

Bituminous pavement INR 100 99.9 381,998     381,502     99.9 517,118    9-Feb-08 381998.3 31-Dec-08

Pipe culverts INR 100 102.0 37,921       38,697       102.0 34,455      9-Feb-08 37920.61 31-Dec-08

Slab culverts INR 100 92.6 93,099       86,174       92.6 75,250      9-Feb-08 93098.76 31-Dec-08

Box culverts INR 100 94.0 1,249         1,174         94.0 4,824        9-Feb-08 1248.666 31-Dec-08

Bridges INR 98.7 88.8 139,783     125,818     90.0 100,694    9-Feb-08 141672.3 31-Dec-08

Miscellaneous items INR 100 78.8 41,378       32,609       78.8 47,770      9-Feb-08 41379.86 31-Dec-08

Total INR 1,966,578  1,926,373  1,425,445 1968586
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