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2006 20082007 2009

% Time elapsed 91%

83.5 %

76.4 %

-7.1 %Ahead (+) / Behind (-)

Planned total progress

Actual total progress

Commencement date Time for completion 47 months

Contract completion date

16 December 2005

15 December 2008 Time elapsed

31 October 2009

43 months

Bridges

Environmental management 

plan

Rev.Actual Progress (%)

Miscellaneous items

Box culverts

Scheduled Progress (%)

Pipe culverts

PROGRESS SCHEDULE - CONTRACT 04

Actual Progress (%)

Rev.Scheduled Progress (%)

Extended Completion date

Site clearance

Earthworks and drainage

Slab culverts

General items

Aggregate sub-base and base

Bituminous courses
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