
Target Actual Variance Target Actual Variance Target Actual Variance

General items INR 18,245 19,402 62.9 62.2 -0.7 27.4 16.6 -10.8 90.3 78.8 -11.5

Environmental management INR 7,449 7,449 61.4 37.5 -23.9 24.4 9.9 -14.5 85.8 47.4 -38.4

Site clearance INR 6,397 13,525 96.7 44.8 -51.9 -1.6 3.9 5.5 95.1 48.7 -46.4

Earthworks and drainage structures INR 141,321 454,049 80.7 59.7 -21.0 13.3 21.8 8.4 94.1 81.5 -12.6

Sub-base and base INR 328,992 434,144 68.1 74.2 6.1 10.3 9.3 -1.0 78.3 83.5 5.2

Bituminous pavement INR 486,344 421,551 69.4 72.7 3.3 9.7 6.9 -2.8 79.1 79.6 0.5

Pipe culverts INR 24,925 40,694 72.1 54.8 -17.3 12.6 10.5 -2.1 84.8 65.4 -19.4

Slab culverts INR 71,607 29,674 56.1 54.1 -2.0 17.5 8.9 -8.6 73.6 63.0 -10.6

Box culverts INR 9,448 17,363 83.7 45.0 -38.8 13.5 23.8 10.3 97.2 68.7 -28.5

Bridges INR 56,639 56,639 64.6 25.6 -39.1 31.7 8.8 -22.9 96.3 34.4 -61.9

Miscellaneous items INR 36,085 53,572 57.4 35.9 -21.5 10.0 -7.3 -17.3 67.4 28.6 -38.8

Total up to last quarter Total during this quarter Total to date

(x1000)

Activity Unit
Total Revised
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Component Code                     :                 CA 04

Descripition of Contract         :                  Ramanathapuram to Tuticorin

Name of Contractor                 :                 M/s. R.N. Shetty & Co. Pvt. Ltd - Gayatri Projects Ltd (JV)


