
Component Code                     :                 CA 04

Descripition of Contract         :                  Ramanathapuram to Tuticorin

Name of Contractor                 :                 M/s. R.N. Shetty & Co. Pvt. Ltd - Gayatri Projects Ltd (JV)

Target Actual

Actual as

% of 

target

Original Revised

Target Actual (x1000) (x1,000) Date (x1,000) Date

General items INR 90.3 78.8 17,519       15,296       87.3 18,245       9-Feb-08 22,737       31-Oct-09

Environmental management INR 85.8 47.4 6,389         3,532         55.3 7,449         9-Feb-08 7,449         31-Oct-09

Site clearance INR 95.1 48.7 12,859       6,588         51.2 6,397         9-Feb-08 13,679       31-Oct-09

Earthworks and drainage structures INR 94.1 81.5 427,062     369,836     86.6 141,321     9-Feb-08 445,049     31-Oct-09

Sub-base and base INR 78.3 83.5 339,968     362,420     106.6 328,992     9-Feb-08 434,144     31-Oct-09

Bituminous pavement INR 79.1 79.6 333,604     335,586     100.6 486,344     9-Feb-08 423,485     31-Oct-09

Pipe culverts INR 84.8 65.4 34,490       26,599       77.1 24,925       9-Feb-08 40,693       31-Oct-09

Slab culverts INR 73.6 63.0 21,827       18,688       85.6 71,607       9-Feb-08 31,538       31-Oct-09

Box culverts INR 97.2 68.7 16,882       11,936       70.7 9,448         9-Feb-08 17,487       31-Oct-09

Bridges INR 96.3 34.4 54,565       19,483       35.7 56,639       9-Feb-08 64,489       31-Oct-09

Miscellaneous items INR 67.4 28.6 36,094       15,329       42.5 36,085       9-Feb-08 54,045       31-Oct-09

Total INR 1,301,258  1,185,294  1,187,452  1,554,795  
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