
5. TNRSP – 05 - STATUS REPORT 
 

 

Name of the Work : Consultancy Services for Detailed Engineering Design 

Preparation of Cost Estimate and Bid Document for 

Ramanathapuram Bypass. 
 

Name of the Consultant : M/s Consulting Engineering Services (India) Pvt.Ltd, 

 

Contract Period : 2 Months   

 

Date of agreement  : 02.06.2003 

 

Target date of completion  : 03.08.2003 

 

Contract value : Rs.1155600/- 

  

Physical & Financial Progress: 

 

Physical Progress Financial Progress 
Sl. 

No 
Activity Planned  

% 

Achieved 

% 

Planned 

% 

Achieved 

% 

Expenditure 

in RS 

1. Preparation of 

Detailed Engineering 

Design Cost Estimate 

and Bid Document  

 

100 100 100 100 Rs.1155600/- 

  

Note:  
Extension of Time (EOT) has been given up to 30.01.2008. Further extension of time is not 

necessary, since all the works by the consultant have been completed.  

 

For the construction of the bypass, agreement signed by the contractor M/s. JSR 

Constructions Pvt. Ltd.,Bangalore on 23.06.2008. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Name of the Work : Consultancy Services for preparation of Environmental 

Assessment. Environmental Management Plan and 

Resettlement Action Plan for Ramanathapuram Bypass. 

 

Name of the Consultant : M/s Consulting Engineering Services (India) Pvt.Ltd, 

 

Contract Period : 2 Months   

 

Date of agreement : 04.01.2006 

 

Target date of completion  : 05.03.2006 

 

Contract value  : Rs. 543092/- 

  

 

Physical & Financial Progress: 

 

Physical Progress Financial Progress 
Sl. 

No. 
Activity Planned  

% 

Achieved 

% 

Planned 

% 

Achieved 

% 

Expenditure 

in RS 

1. Preparation of Environmental  

Assessment. Environmental  

Management Plan and  

Resettlement Action Plan  

100 100 100 100 Rs.543092/- 

 

Note: 
Extension of Time (EOT) has been given upto 30.01.2008. Further Extension of Time is not 

necessary, since all the works by the consultant have been completed. 

 

 

For the construction of the bypass, agreement signed by the contractor  

M/s. JSR Constructions Pvt. Ltd.,Bangalore on 23.06.2008. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Name of the Work : Consultancy Service for preparation of detailed  

Engineering Design, Cost Estimate, Bid Documents, 

Environmental Management Plan & Resettlement Action 

Plan for Kumbakonam Bypass Extension. 
 

Name of the Consultant : M/s Consulting Engineering Services (India) Pvt.Ltd, 

 

Contract Period : 3 Months   

 

Date of agreement  : 27.01.2006 

 

Target date of completion  : 27.04.2006 

 

Contract value : Rs. 907679/- 

  

Physical & Financial Progress: Physical & Financial Progress: 

 

Physical Progress 
Financial 

Progress Sl. 

No 
Activity 

Planned 

% 

Achieved 

% 

Planned 

% 

Achieved 

% 

Expenditure 

in Rs. 

1. Submission of feasibility  

report  
30 30 30 30 

2. Submission and approval 

of design & drawing 

reports (Pavement,  

Bridge, ROB report) 

Hydraulic report and Geo- 

technical investigation 

report, Land Plan 

Schedule, Environmental 

Management Plan and 

Resettlement Action Plan. 

40 40 40 24 

3. Submission and approval 

of cost estimatees, bid 

document and transferring 

of  alignment to the 

ground with permanent 

pillars 

30 16 30 --- 

 

 

 

Rs.490147/- 

 Total 100 86 100 54  

 

Note:  
Extension of Time (EOT) has been given up to 28.02.2009. 

Revised draft Bid document sent to World Bank on 05.03.2009. 

Bid will be invited after getting approval from World Bank and completion of Land 

Acquisition. 


