
Component Code                      :                 CA 11

Descripition of Contract            :                 Construction Supervison consultancy services(SC1)

Name of Contractor                  :                 M/s.Lea International Ltd., Canada and Lea Associates South Asia Pvt. Ltd, New Delhi(JV)

Planned 

(Rs. In thousands)

Total Cost 

(Rs. In 

Thousands)

Date of 

Completion

Total Cost 

(Rs. In 

thousands)

Date of 

Completion

Remuneration for Local currency INR

Remuneration for Local Key Professional staff including Sub Key 

professional staff
INR 94.82 94.82 105950.61 100.00 105950.61 111733.36

For this Quarter 

June' 2009
111733.36 Sep-09

Supporting Staff INR 132.31 95.59 2507.82 100.00 2507.82 2623.47 Sep-09 2623.47 Sep-09

Reimbursables for Local currency INR

Transportation INR 100.00 100.00 404.10 100.000 404.10 404.10 Sep-09 404.10 Sep-09

Duty Travel to Site INR 15.45 15.45 352.99 100.00 352.99 2284.74 Sep-09 2284.74 Sep-09

Office Rent (Offices provided by  Contractors INR 0.00 0.00 0.00 0.00 - -

Office Supplies,Utilities and communication INR 89.85 89.85 3764.03 100.00 3764.03 4189.40 Sep-09 4189.40 Sep-09

Office Furniture and Equipment INR 100.00 100.00 56.12 100.00 56.12 56.12 Sep-09 56.12 Sep-09

Printing of Reports and Documents INR 61.80 61.80 235.74 100.00 235.74 381.46 Sep-09 381.46 Sep-09

Survey INR 0.00 0.00 0.00 0.00 - -

Accomodation for Consultants Expatriate staff INR 92.06 92.06 8771.82 100.00 8771.82 9528.11 Sep-09 9528.11 Sep-09

Purchase of Software INR 100.00 100.00 1781.13 100.00 1781.13 1781.13 Sep-09 1781.13 Sep-09

Total 123824.36 132981.90

Remuneration:

Remuneration for Expatriate Staff
USD

92.23 92.23 1277.03 100.00 1277.03 1142.77 Sep-09 1384.54 Sep-09

Reimbursables:

Mobilization and Demoblization
USD

57.05 57.05 10.06 100.00 10.06 27.20 Sep-09 17.63 Sep-09

Total 1287.08 1169.97

Actual in %
Planned in 

%

Actual 

(Rs. In 

Thousand)

Actual as % 

of plan

Cost To-Date
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