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CA01 TNRSP 01 7684.800 0 503.714 503.714 503.714 1(a) 402.971 308, 309, 311, 312 5268.461 54.763 5323.224

CA02 TNRSP 02 2368.800 0 66.562 66.562 66.562 1(a) 53.250 2182.384 13.585 2195.969

CA03 TNRSP 03 1432.800 0 42.677 42.677 42.677 1(a) 34.142 2428.496 0 2428.496

CA04 TNRSP 04 1329.120 0 150.289 150.289 150.289 1(a) 120.231 1519.159 0 1519.159

CA05 TNRSP 05 (Phase 2) 514.560 0 0 0 0 1(a) 0.000 71.615 87.941 159.556

CA06 PPP Support (2 to 4 contracts) 360.000 0 0 0 0 4 0 0 0

CA07 EMP WORKS(NON-CONSTRUCTION RELATED) 48.480 0 0.536 0.536 0.536 1(b) 0.482 5.046 0 5.046

CA08 R&R WORKS 120.960 0 0.482 0.482 0.482 1(b) 0.434 133.388 0.099 133.487

CA09 UTILITY RELOCATION 57.600 2.192 0 2.192 0 0 204.609 204.609

CA10 R&R AND EMP RELATED GOODS 9.120 0 0 0 0 2 0.000 2.474 0.002 2.476

CA11 SUPERVISION CONSULTANCY(SC1) 191.040 0 6.806 6.806 6.806 3(a) 6.125 311, 314 199.551 0 199.551

CA12 SUPERVISION CONSULTANCY(SC2) 156.000 0 10.844 10.844 10.844 3(a) 9.760 313, 314 174.117 0 174.117

CA13 SUPERVISION CONSULTANCY(SC3) 28.800 0 0.457 0.457 0.457 3(a) 0.411 Awaited 0.457 0 0.457

CA14 PCC (PHASE1-ARBITRATION AWARD) 57.600 0 0 0 0 41.727 62.154 103.881

CA15 PCC (PHASE 2) 90.240 0 0 0 0 3(a) 0.000 0.378 0 0.378

CA16 PPP PROJECT PREPARATION SERVICES (2 TO 3 CONTRACTS) 84.480 0 2.447 2.447 2.447 3(a) 2.202 313 26.328 0 26.328

CA17 R & R EVALUATION (1 OR 2 CONTRACTS) 5.760 0 0 0 0 3(b) 0.000 3.008 0.172 3.18

CA18 R & R IMPLEMENTATION (ABOUT 5 CONTRACTS) 35.040 0 0 0 0 3(b) 0.000 17.151 0.064 17.215

CA19 R & R ASSISTANCE (CASH) 338.400 1.512 0 1.512 0 0 75.238 75.238

CA20 LA FOR ROAD UPGRADING AND R&R 421.440 0.972 0 0.972 0 0 423.482 423.482

Total 15335.040 4.676 784.814 789.49 784.814 630.008 12073.74 922.109 12995.849

Financial Monitoring Report (FMR)
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Uses of funds by Project Activity

For the quarter ending  June, 2009 

In Local currency units (Rs) in million

ROAD UPGRADING COMPONENT
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Project Components and Sub components

Cost for 
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311

311



CB01 FIRST YEAR PERIODIC MAINTENANCE CONTRACTS (ABOUT 18 CONTRACTS) 2425.440 0.536 0 0.536 0 1(a) 0.000 1657.347 22.936 1680.283

CB02 SECOND YEAR PMC (ABOUT 12 CONTACTS) 982.560 2.9 11.154 14.054 11.154 1(a) 8.923 Awaited 1429.286 16.264 1445.55

CB03 THIRD YEAR PMC (ABOUT 10 CONTACTS) 751.200 1.561 165.859 167.42 165.859 1(a) 132.687 306, 310 234.7 4.394 239.094

CB04 FOURTH YEAR PMC (ABOUT 8 CONTACTS) 462.240 0 0 0 0 0 0 0

CB05 PERFORMANCE BASED MAINTENANCE CONTRACTS (2 TO 3 CONTRACTS) 173.280 0 0 0 0 0 0 0

CB06 FIRST YEAR ROAD SAFETY WORKS (ABOUT  5 TO 8 CONTRACTS) 86.880 0 1.392 1.392 1.392 1(a) 1.114 Awaited 67.044 5.001 72.045

CB07 SECOND YEAR ROAD SAFETY WORKS (ABOUT  5 TO 8 CONTRACTS) 86.880 0 0 0 0 0 0 0

CB08 THIRD YEAR ROAD SAFETY WORKS (ABOUT  5 TO 8 CONTRACTS) 86.880 0 0 0 0 0 0 0

CB09
MINOR IMPROVEMENT WORKS, ROAD SIGNS/MARKING, EDUCATION ( 3 TO 4 

CONTRACTS)
115.680 0 0.424 0.424 0.424 3(a) 0.382 308 1.696 0 1.696

CB10 TECHNICAL REVIEW OF MAINTENANCE ROAD 40.320 0 1.006 1.006 1.006 3(a) 0.905 311 8.353 0 8.353

CB11 PBMC SUPERVISION/MONITORING CONSULTANT 28.800 0 0 0 0 0 0 0

CB12 BLACK SPOT IDENTIFICATION / DESIGN / EVALUATION CONSULTANTS 7.200 0 0 0 0 3(a) 0.000 5.142 0 5.142

Total 5247.360 4.997 179.835 184.832 179.835 144.011 3403.568 48.595 3452.163

CC01 IT RELATED EQUIPMENT-HARDWARE AND SOFTWARE 141.120 1.064 9.031 10.095 9.031 2 9.031 308, 311 106.072 4.528 110.6

CC02 ROAD SAFETY AND OTHER ENGINEERING RELATED EQUIPMENT 54.240 0 0.092 0.092 0.092 2 0.074 313 0.092 0 0.092

CC03 INSTITUTIONAL STRENGTHENING IMPLEMENTATION CONSULTANT 45.120 0 0 0 0 3(a) 0.000 40.138 0 40.138

CC04 INSTITUTIONAL STRENGTHENING SPECIALISED ADVISORY TA (1-2 CONTRACTS) 5.760 0 0 0 0 0 0 0

CC05 ROAD MANAGEMENT SYSTEM DEVELOPMENT CONSULTANT 74.880 0 3.01 3.01 3.01 3(a) 2.709 313, 314, 315 38.006 0 38.006

CC06 IT NEED ANALYSIS 0.960 0 0 0 0 0.965 0 0.965

CC07 IT DEVELOPMENT AND IMPLEMENTATION CONSULTANT 45.120 0 0 0 0 0 0 0

CC08 ROAD SAFETY POLICY AND ACTION PLAN 8.640 0 0 0 0 3(a) 0.000 6.001 0 6.001

CC09 ROAD SAFETY SPECIALISED ADVISORY TA (ABOUT 2 CONTRACTS) 5.760 0 0 0 0 0 0 0

CC10 ACCIDENT DATA RECORDING ANALYSIS AND REPORTING SYSTEM TA 22.560 0 5.411 5.411 5.411 3(a) 4.870 313 9.012 0 9.012

CC11 ENVIRONMENT MANAGDEMENT / ASSESSMENT (MAY BE 2 CONTRACTS) 5.760 0 0.242 0.242 0.242 3(a) 0.218 313 0.242 0 0.242

CC12 SPECIALIST ADVISORY CONSULTANTS FOR PPP/PROJECT MGT (3-4 CONTRACTS) 11.520 0 0 0 0 0 0 0

CC13 TRAINING 84.480 0 0.014 0.014 0.014 3(b) 0.014 Awaited 6.885 0 6.885

CC14 ROAD USER SATISFACTION SURVEY 8.160 0 0 0 0 3(a) 0.000 3.55 0 3.55

CC15 PRE-INVESTMENT STUDIES AND SURVEYS 112.320 0 0.49 0.49 0.49 3(a) 0.441 308 16.776 0.2 16.976

Total 626.400 1.064 18.29 19.354 18.29 17.356 227.739 4.728 232.467

ROAD MAINTENANCE AND SAFETY WORKS COMPONENT

Institutional Strengtheing and Policy Development



CD 01 INCREMENTAL OPERATING COST(HD+TC+POLICE) 202.080 2.873 0 2.873 0 0 106.825 106.825

Total 202.080 2.873 0 2.873 0 0 106.825 106.825

CE01 TAXES ON CONSULTANCY 12.000 0 0 0 0 0 0 0

Total 12.000 0 0 0 0 0 0 0

CF01 TAXES ON EQUIPMENT 10.080 0 0 0 0 0 0 0

Total 10.080 0 0 0 0 0 0 0

CG01 FRONT END FEE 167.040 0 0 0 0 5 0 5 5

Total 167.040 0 0 0 0 0 0 0

Grand total 21600.000 13.61 982.939 996.549 982.939 791.376 15705.047* 1082.257 16787.304

April'09 172.632
upto 

31.03.2009
15790.755

May'09 444.659

01.04.2009 

to 

30.06.2009
996.549

June'09 379.258 16787.304

996.549

Taxes on equipment

Front End Fee

* The cumulative reimbursable to be incorporated for 

15749.340 Million after reconcilation

Incremental Operating Cost 

Taxes on consultancy


