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INR 6117026000.00 4893620800 5114.562 80 4090.436 4090.436 3965.444 124.992 84%

USD (5% to 

be paid in 

US $)

6627466.41 5301973 3542079.630 80 2833663.624 2833663.624 2729671.624 103992.000 53%

1/1

CA 02

Upgradation of Roads - Nagapattinam-

Kattumavadi & New Bypass Roads at 

Nagapattinam, Tiruthuraipundi & 

Mattupet (116.6 KM)-PKG TNRSP 

02.

IRCON International Ltd., 

India & M/s Sumber Mitra 

Jaya, Indonesia (JV)

INR 2538574036.34 2030859229 2182.831 80 1746.266 1746.266 1715.511 30.755 85%

1/2

CA 03

Upgradation of Roads - Kattumavadi 

to Ramanathapuram-Tuticorin Road 

(99.8 KM)(TNRSP-03)

Larsen & Tourbo INR 2100927123.78 1680741699 2428.495 80 1942.796 1942.796 1942.796 0.000 100%

39

CA 04

Upgradation of TNRSP 04
R.N.Shetty  & Gayatri 

Projects JV
INR 1548939660.00 1239151728 1519.159 80 1215.326 1215.326 1165.610 49.716 98%

CA 05 TNRSP 05 (Phase 2)
M/s. J. S. R. Construction 

Pvt. Ltd., Bangalore
INR 352983655.00 352983655 71.615 80 57.292 57.292 57.292 0.000 20%

CA 07
EMP WORKS(NON-

CONSTRUCTION RELATED) INR 5.046 90 4.539 4.539 4.235 0.304

CA 08 R&R works INR 133.388 90 122.936 122.936 122.692 0.244

CA 09 Utility Re location 204.609

CA 10 R&R & EMP Related Goods 3.12 100 3.120 3.120 3.120 0.000

INR 100407849.00 90367064 139.451 90 125.510 125.510 123.795 1.715 100%

USD 1244048.00 1119643 1353832.84 90 1218449.580 1218449.580 1218449.580 0.000 100%

INR 74423259.00 66980933 80.880 90 72.800 72.800 70.933 1.867 100%

USD 2118128 1906315 2138226.560 90 1924223.983 1924223.983 1905473.041 18750.942 100%

77

CA 13

Supervision Consultancy (SC2) 

Contract package TNRSP 05
Sheladia Associates Inc. INR 9364400 8427960 0.457 90 0.411 0.411 0.411 5%

INR 819712.00 819712 103.881 90 93.493 93.493 93.493 - - 100%

AUD 22414826.00 19032596 0.000 0.000  

Upgradation of Roads from Arcot to 

Tiruvarur - contract package TNRSP 

01

4

CA 01

37

CA 14

R  u  p  e  e  s           i  n           M  i  l  l  i  o  n

PCC-TN(WBR NO 37)-Kinbill (WBR 

NO 3 of IN 4114-IN-balance amount)

Brown & Root Services Asia 

Pacific Pty. Ltd.

JV of M/s KMC, Hydrabad, 

Oriental Structural Engg Ltd, 

ND &B Seenaiah Co.(P) Ltd

Contractor/ Consultancy wise Reimbursement status as on 30.06.2009

TAMIL NADU ROAD SECTOR PROJECT

                                                                                   As on 30.06.2009                                        Rupees in Million

Supervision Consultancy (SC2) 

Contract packages TNRSP 02, 03 & 

04

8

CA 11

Supervision consultancy for package 

TNRSP 01

JV of M/s LEA International 

Ltd, Canada & M/s LEA 

Associates, South Asis Pvt. 

38

CA 12

Sheladia Associates Inc.

Road Upgradating Component                                                                                 I n R u p e e s
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CA 15 PCC - Phase 2 INR 0.377 90 0.339 0.339 0.339 0.000

CA 16
PPP Project Praparation Services (2 to 

3 Contracts)

M/s. Price water Company 

Pvt. Ltd.,/ M/s. LEA 

Associates Asia Pvt. Ltd., 

(JV)

INR 31554376.00 28398938 25.341 90 22.808 22.808 22.808 0.000 80%

CA 17 RR Evaluation M/s.MDP Consultants INR 5304592.00 5304592.00 3.011 100 2.983 2.983 2.983 0.000 39%

SAFI INR 6200000.00 6200000 1.704 100 1.704 1.704 1.704 - - 27%

CRIENO INR 5023200.00 5023200 5.107 100 5.107 5.107 5.107 0.000 - 100%

DMT INR 3399267.00 3399267 6.093 100 6.093 6.093 6.093 0.000 0.000 100%

REEDA INR 2697450.00 2697450 2.835 100 2.890 2.890 2.890 0.000 100%

CA 19 R&R Assistant (cash) 75.238 - - - - - -

CA 20 LA for Road upgrading and R&R 423.482 - - - - -

35-A

CB 01

Enhanced periodical maintenance of 

Govt roads in Thiruvannamalai 

District- MC 2

Chandragiri Construction 

Co. Ltd.
INR 91796000.00 88859113 91.742 80 73.397 73.397 73.397 0.000 - 100%

22

CB 01

Maintenance of Govt. roads in 

Villupuram, Kallakurunchi and 

Ariyalur Division districts - MC 3

National Asphalts Products 

& Const.
INR 198105421.00 158484337 198.094 80 158.479 158.479 158.479 0.000 - 100%

23

CB 01

Maintenance of Govt Roads in 

Nagapattinam & thiruvarur divisions - 

MC 4

Amar construction & 

company
INR 184931509.00 147945207 184.932 80 147.944 147.944 147.944 - - 100%

26

CB 01

Enhanced periodical maintenance of 

Govt roads in Trichy & Thanjavur 

district- MC 5

Pallavi Constructon INR 13304000.00 104465958 135.694 80 108.555 108.555 108.555 - - 100%

27

CB 01

Enhanced periodical maintenance of 

Govt roads in Salem & Karur district- 

MC 6

M/s. Hindustan Steel Work 

Company Ltd.,
INR 133319250.00 106655400 132.331 80 105.869 105.869 105.869 0.000 99%

28

CB 01

Enhanced periodical maintenance of 

Govt roads in Namakkal District- MC 

7

Mr. S.P.Lakshmann,

Contractor, Alwarpet.
INR 143397129.00 114717703 147.258 80 117.805 117.805 117.805 0.000 - 100%

24

CB 01

Maintenance of Govt roads in 

Krishnagiri Division - MC 8

Chandragiri Construction 

Co. Ltd.
INR 172453204.00 137962563 37.920 80 30.336 30.336 30.336 - - 22%

29

CB 01

Enhanced periodical maintenance of 

roads in Coimbatore district Package 

MC- 9

Chandragiri Construction 

Co. Ltd.
INR 97001000.00 88225302 99.554 80 79.644 79.644 79.644 0.000 - 101%

Road Maintenance and Safety Works Component                                                                    I n R u p e e s

R & R Implementaion about 5 

contractors

R  u  p  e  e  s           i  n           M  i  l  l  i  o  n

CA 18
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30

CB 01

Enhanced periodical maintenance of 

Govt roads in Coimbatore District- 

MC 10

Sri. G.Venkateswara 

Rao,Chennai
INR 97557000.00 77256261 97.557 80 78.044 78.044 78.044 0.000 - 100%

31

CB 01

Enhanced periodical maintenance of 

Govt roads in Erode District- MC 12

M/s. Gurumoorthy 

Engineering Enterprises, 

Chennai.

INR 71552820.00 57242256 71.552 80 57.241 57.241 57.241 0.000 0 100%

32

CB 01

Enhanced periodical maintenance of 

Govt.roads in Madurai District 

Package 

MC-13

Backbone Enterprises Ltd. INR 67426000.00 56236148 67.426 80 53.941 53.941 53.941 0.000 0 100%

33

CB 01

Enhanced periodical maintenance of 

Govt. roads in Dindigul, Theni and 

Sivagangi districts Package MC 14

Backbone Enterprises Ltd. INR 78372283.00 62697826 81.947 80 65.558 65.558 65.558 0.000 0 100%

34

CB 01

Enhanced periodical maintenance of 

Govt roads in Vridhunagar District- 

MC 15

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 99207108.00 79365686 99.207 80 79.366 79.366 79.366 0.000 0 100%

35-B

CB 01

Enhanced periodical maintenance of 

roads in Tuticorin district Package MC 

16

Hindustan steel works Const. 

Ltd.
INR 85547300.00 68437840 86.353 80 69.082 69.082 69.082 0.000 0 100%

35

CB 01

Enhanced periodical maintenance of 

Govt. roads in Thirunelveli District -

MC 17

National Asphalts Products 

& Const.
INR 137325895.00 109860716 137.325 80 109.861 109.861 109.861 0 100%

60

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvallur - Vellore 

District -MC 18

M/s. Boss Infrastructure  

Chennai
INR 135756395.00 108605116 124.330 80 99.464 99.464 99.464 0.000 92%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvannamalai 

District -MC 19

M/s. R. K. Construction, 

Gujarat.
INR 116411712.00 93129370 121.969 80 97.575 97.575 97.575 0.000 100%

48

CB 02

Enhanced periodical maintenance of 

Govt. roads in Villupuram District -

MC 20

M/s. V. Manohran, Ramnad INR 70893028.00 56714422 71.575 80 55.829 55.829 55.829 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Cuddalore and 

Perambalur District -MC 21

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 132596491.00 106077193 173.477 80 138.782 138.782 138.782 0.000 100%

57

CB 02

Enhanced periodical maintenance of 

Govt. roads in Thiruvallur - Vellore 

District -MC 22

M/s. J. S. R. Construction 

Pvt. Ltd., Bangalore
INR 200271176.00 160216941 196.108 80 157.286 157.286 157.286 0.000 0.000 98%
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CB 02

Enhanced periodical maintenance of 

Govt. roads in Dindigul- Sivagangai 

District -MC 24

M/s. Subbiah & Co., 

Madurai
INR 68567862.00 54854290 112.812 80 90.340 90.340 90.340 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Namakkal - Karur 

District -MC 25

Thiru. I. Vetrivel, Contractor, 

Madurai
INR 69926746.00 55941397 93.189 80 74.506 74.506 74.506 0.000 100%

52

CB 02

Enhanced periodical maintenance of 

Govt. roads in Coimbatore - Erode  

District -MC 26

Thiru. A. Logirajan, Theni. INR 103864895.00 83091916 112.645 80 90.115 90.115 81.192 8.923 100%

53

CB 02

Enhanced Periodical Maintenance of 

Govt. Roads in Ooty Dist. Coonoor - 

Kattabettu  Road km 0/0-6/8 and 6/8 - 

13/8 MC 27

Amar construction & 

company
INR 81627797.00 65302238 91.104 80 72.883 72.883 72.883 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Tirunelveli  District -

MC 28

Thiru. S. Arunachalam, 

Tenkasi
INR 74080555.00 59264444 78.338 80 62.671 62.671 62.671 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Dharmapuri  District -

MC 30

M/s. Gurumoorthy 

Engineering Enterprises, 

Chennai.

INR 114562649.00 91650119 132.289 80 105.831 105.831 105.831 0.000 100%

CB 02

Enhanced periodical maintenance of 

Govt. roads in Dharmapuri & 

Krishnagiri Districts -MC 31

M/s. Sasi Road Finishers & 

Engg. Contractors, 

Dharmapuri

INR 95518155.00 76414524 125.403 80 100.322 100.322 100.322 0.000 100%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Salem Distric -           

MC 33

Thiru. P. Paramasivam INR 69900000.00 55920000 37.071 80 29.656 29.656 18.814 10.842 53%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Erode District -           

MC 34

M/s. RPP Constructions (P) 

Ltd., Erode
INR 86211143.00 68968914 19.998 80 15.998 15.998 15.998 0.000 23%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Walajah, Sholingar, 

Arakonam - MC 35

M/s. Boss Infrastructure  

Chennai
INR 114704370.00 91763496 41.275 80 33.020 33.020 13.555 19.465 36%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in Coimbatore & Erode 

Districts - MC 36

M/s. Sri Subbiah & Co., 

Madurai
INR 72969417.00 58375534 38.877 80 31.102 31.102 25.046 6.056 53%
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CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Erode Districts - MC 

37

M/s. RPP Constructions (P) 

Ltd., Erode
INR 45678981.00 36543185 30.99 80 24.793 24.793 14.873 9.920 68%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Villupuram Districts - 

MC 39

Thiru. V. Kannan INR 57765683.00 46212546 20.474 80 16.379 16.379 16.379 35%

CB 03 & 04

Enhanced periodical maintenance of 

Govt. roads in  Thiruvannamalai 

District - MC 41

Thiru. C.N. Annadurai INR 80000000.00 64000000 38.687 80 30.950 30.950 30.201 0.749 48%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 32) 

Thiru. M.R.Krishnan INR 2953003.00 2362402 2.840 80 2.272 2.272 2.272 0.000 96%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 78) 

V. Jegadesan INR 5201711.00 4161369 3.048 80 2.438 2.438 1.343 1.095 59%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 84) 

Thiru. S. Parthparajan, 

Pollachi
INR 7347142.00 5877714 6.890 80 5.512 5.512 5.512 0.000 96%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 88) 

Thiru. S. Parthparajan, 

Pollachi
INR 134250.00 107400 0.134 80 0.107 0.107 0.107 0.000 100%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 96) 

M/s. Senthilraj & Co., 

Pollachi
INR 7213810.00 5771048 8.556 80 6.981 6.981 6.981 0.000 100%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 135) 

A. Ramanathan INR 7798670.00 6238936 1.299 80 1.039 1.039 1.039 0.000 17%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 147) 

Tmt. Maliga INR 0.078 80 0.062 0.062 0.062 0.000

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 150)

Thiru. K. Arjunann, 

Villupuram
INR 2847297.00 2277838 2.640 80 2.112 2.112 2.112 0.000 93%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 152)

M/s. Deepam Constructions INR 19100000.00 15280000 10.949 80 8.759 8.759 8.759 0.000 57%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 167)

M. Kalidasan INR 513220.00 410576 0.506 80 0.405 0.405 0.405 0.000 99%
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CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 178)

S. Periyakaruppan INR 6661895.00 5329516 4.485 80 3.588 3.588 3.519 0.069 67%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 196)

P. Ramu INR 6767066.00 5413653 6.255 80 5.003 5.003 5.003 92%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 243)

M/s. SPL Infrastructure Pvt. 

Ltd., Chennai
INR 11419026.00 9135221 11.066 80 8.853 8.853 8.853 0.000 97%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 254)

P. Baskaran INR 8117652.00 6494122 8.505 80 6.804 6.804 6.804 100%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 285)

M/s. Sree Constructions, 

Trichy
INR 2830249.00 2264199 1.306 80 1.045 1.045 1.045 46%

CB 06

CB 06-FIRST YEAR ROAD 

SAFETY WORKS (ABOUT  5 TO 8 

CONTRACTS) (BS 286)

M. Krishnamoorthy INR 4269097.00 3415278 3.648 80 2.918 2.918 2.918 85%

CB 09

MINOR IMPROVEMENT WORKS, 

ROAD SIGNS/MARKING, 

EDUCATION ( 3 TO 4 

CONTRACTS)

Road Safety Educational & 

Research Service Society 

(ROESES), Thiruvannamali

INR 3.126 90 2.814 2.814 2.290 0.524

M/s. Willbar smith 

Associates (I  year)
INR 1289350.00 1160415 5.457 90 4.911 4.911 4.911 100%

M/s. Consulting Engg. 

Services (II year)
INR 3268284.00 2941456 1.89 90 1.701 1.701 1.701 100%

9

CB 12
Black Spot identification and design

Consulting Engg services, 

India
INR 5933103.00 5339793 5.055 90 4.818 4.818 4.818 0.000 0 85%

65

CC 01

IT Related Equipment Hardware & 

Software

M/s. HCL Infosystems Ltd., 

Chennai
INR 147711604 147711604 106.072 100 106.072 106.072 99.026 7.046 72%

65

CC 02

Road Safety and other Engineering 

related Equipment

M/s. AARGEE Equipment 

Pvt. Ltd., Hosur.,
INR 92000 73600 0.092 80 0.073 0.073 0.073 100%

AUD 748000 673200 641425.20 90 577282.68 577282.68 577282.68 0.000 - 86%

INR 22603472.00 20343125 17.346 90 15.523 15.523 15.523 0.000 77%

Technical Review of maintenance 

Road
CB 10

R  u  p  e  e  s           i  n           M  i  l  l  i  o  nInstitutional and Policy Development                                                                                    I n R u p e e s

14

CC 03

TA services for implementation of 

Institutional Strategy
SMEC International Pvt. Ltd.
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GBP 514457 463011 274119.56 90 246707.604 246707.60 246707.60 0.000 33%

INR 19904157.00 17913741 10.523 90 9.470 9.470 9.470 0.000 54%

USD 221900 199710 117863.5 90 106077.145 106077.145 106077.145 0.000 100%

CC 06 IT Need Inalysis
M/s. Price water Company 

Pvt. Ltd.,
INR 694000.00 624600 0.965 90 0.869 0.869 0.869 - 100%

INR 3699250.00 3329325 3.823 90 3.441 3.441 3.441 0.000 100%

USD 75400.00 67860 69650 90 62685.000 62685.000 62685.000 0.000 62%

CC 10

ACCIDENT DATA RECORDING 

ANALYSIS AND REPORTING 

SYSTEM TA

M/s. IBS Software Services 

(P) Ltd., 
INR 1800950.00 1620855 9.012 90 8.111 8.111 6.483 1.628 100%

CC 11

ENVIRONMENT 

MANAGDEMENT / 

ASSESSMENT (MAY BE 2 

CONTRACTS)

Indian Institute of 

Technology, Chennai, 
INR 2193000.00 1973700 0.242 90 0.218 0.218 0.218 11%

INR 6.185 100 6.185 6.185 6.17 0.015

GBP 20000 100 20000 20000 20000

M/s. Taylor Nelson 

12/2004-05
INR 2367900.00 2131110 1.894 90 1.705 1.705 1.705 0.000 80%

M/s. Taylor Nelson (TNS) INR 2589239.00 2330315 1.294 90 1.165 1.165 1.165 0.000 50%

CC 15 Pre Investment studies and surveys INR 18.433 90 16.589 16.589 16.589 0.000

CD 01 Incremental operating cost 106.834 - - - -

Road user satisfaction surveyCC 14

13

CC 05

Consultancy services for TA to 

establish a road management system 

on the core state road network

JV of M/s Mouchel Parkman 

services Ltd, Londan & Span 

Consultants, India

Training CC 13

Road safety policy and Action planCC 08
Road Safety Audits Pty. Ltd., 

& Sub consultant Craphts
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