
Package
Actual  Target

(Hect.)

Private Negotiation 

Completed 

as on 30.06.2009

(Hect)

Registration 

Completed

as on 30.6.2009 

01 263.0335 262.8617 262.8617

02 87.4583 87.4583 87.4583

03 14.1348 14.1348 14.1348

04 31.0324 30.8924 30.8924

05 

Ramanathapuram Bypass
25.1250 25.1250 21.2850

Total 420.7840 420.4722 416.6322

Package
Actual Target 

(Hect.)

01 125.3509

02 27.5234

03 33.8033

04 10.3311

05 12.2700

Total 209.2787

33.8033

10.3311

12.2700

209.2787

Status as on

 30.06.2009

125.3509

27.5234

Status on Government Land :

Tamil Nadu Road Sector Project

Pre construction activities as on 30.06.2009

Status on Land Registration through Private Negotiation:


