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30-Apr-03

25-Mar-03

R1 1-Oct-04 1-Nov-04

R2 30-Nov-08
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R4 30-Sep-09 #
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25-Mar-03
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R4 13-Jan-10 ##
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* PP: Target dates agreed as per Procurement Plan R.Revision 1,2 etc A:Actual dates WBR No: World Bank Reference Number

** Applicable license of 'Prior Review' by Bank # Liquidated Damages is being levied. ## including variation for 6 ROBs ### Substantially completed. EOT granted for Bridge No.102

TAMIL NADU ROAD SECTOR PROJECT

PROCUREMENT PLAN - PART A - WORKS AWARDED
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I. ROAD UPGRADATION COMPONENT
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A. Road Upgradation Component
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Method of procurement will be as per the loan agreement for that value. This will be implemented through small contracts under post review for entire duration of the project. 

Method of procurement will be as per the loan agreement for that value. This will be implemented through small contracts under post review for entire duration of the project. 

Deposit work and no Procurement Plan is required 50 1.04 7.8 0.16 1.20 12
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Utility Relocation 735
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100 1240 25.83


