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TAMIL NADU ROAD SECTOR PROJECT
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15-May-03

Erode-Karur Road 30-Apr-03

Ooty-M palayam-Erode Road 

A 21-Feb-03 16-Jun-03 24-Sep-03 2-Aug-03 10-Nov-03 9-Jan-04 5-Apr-04 11-May-04 14-Jul-04
21-Jul-04 19-Oct-05

Thirumangalam-Usilampatti Road 
15-May-03

Dindigul - Karaikudi Road 30-Apr-03

Alampatti-Sedapatti Road 

Pudupathy-Mangalveru Road 

R2 31-Mar-06

A
Kallikudi-Kallupatti Road 

21-Feb-03 16-Jun-03 24-Sep-03 2-Aug-03 10-Nov-03 9-Jan-04 5-Apr-04 11-May-04 19-Jul-04
26-Sep-04

28-Mar-06

Dindigul - Karaikudi Road 15-May-03

Palani-Dharmapuram(E) Road 30-Apr-03

Vaigaidam-Varusanadu Road 

R2 31-Mar-06
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A 21-Feb-03 16-Jun-03 24-Sep-03 2-Aug-03 10-Nov-03 9-Jan-04 10-Jun-04 16-Jun-04 14-Jul-04 2-Aug-04 25-Nov-05

Total 634 2200 45.8 226 4.7 2426 50.5 1921.00
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PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06 5-Jan-07

R1 29-Feb-08

R2 31-May-08

R3 30-Sep-08

A 15-Jul-05 20-Aug-05 108.00 13-Oct-06 23-Oct-06 15-Dec-06 10-Jan-07 7-Feb-07 22-Feb-07 1-Mar-07 31-Oct-08

PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06
5-Jan-07

R 15-Mar-08

A 15-Jul-05 20-Aug-05 81.80 13-Oct-06 23-Oct-06 15-Dec-06 10-Jan-07 9-Feb-07 9-Mar-07 16-Mar-07 30-Apr-08

PP 15-Jan-04 31-Jan-04 31-Jan-04 28-Feb-04 14-Mar-04 18-Apr-04 3-May-04 13-May-04 28-May-04 4-Jun-04

R1 15-Dec-04 16-Jan-05 31-Jan-05 15-Feb-05 2-Mar-05 6-Apr-05 11-May-05 26-May-05 25-Jun-05 2-Jul-05

R2 15-May-05 14-Jun-05 29-Jun-05 14-Jul-05 29-Jul-05 2-Sep-05 7-Oct-05 22-Oct-05 21-Nov-05 28-Nov-05

R3 Post review 13-Oct-05 17-Nov-05 1-Jan-06 15-Jan-06 14-Feb-06 21-Feb-06 18-Aug-07

R4 15-Sep-07

A 15-Jul-05 15-Aug-05 20-Aug-05 13-Oct-05 17-Nov-05 2-Feb-06 23-Feb-06 11-Aug-06 18-Aug-06 30-Sep-07

PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06 5-Jan-07

R1 15-Mar-08

R2 31-Dec-08

31-Mar-09

A 15-Jul-05 20-Aug-05 104.00 13-Oct-06 23-Oct-06 15-Dec-06 10-Jan-07 9-Feb-07 9-Mar-07 16-Mar-07

PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06 5-Jan-07

R 29-Feb-08

A 15-Jul-05 20-Aug-05 141.70 13-Oct-06 23-Oct-06 15-Dec-06 10-Jan-07 7-Feb-07 22-Feb-07 1-Mar-07 31-Mar-08

PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06

R

A 15-Jul-05 20-Aug-05 58.10

PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06

R1 15-Mar-07 19-Apr-07 19-May-07 24-May-07 21-Jun-07

R2 145.00 29-Jul-08

R3 31-Dec-08

A 15-Jul-05 16-Aug-05 13-Oct-06 30-Apr-07 6-Jun-07 26-Jun-07 Post Review 23-Jul-07 30-Jul-07
31-Jan-09
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Dindigul - Natham - Singampunari - 

Tirupattur - Karaikudi 

Kummanangudi Br. - Kundrakudi  

Road 

MC24**(rebid) 

# Proposed 

for another 

rebid  based 

on WB NOC 

dated 

7.02.07.

Vellimedupet - Mailan  

Kallakurichi - Tiruvannamalai  Road 

MC23(rebid) 

#

Thittai - Melattur                              

Aranthangi - Kattumavadi  Road 

MC22**(rebid) 

#
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26.6

Cuddalore - Chittoor  Road 

Trichy - Chidambaram Road 

Trichy - Chidambaram  Road 25.6
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SECOND YEAR MAINTENANCE (I US$ = Rs. 43)
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PP 17-Sep-06 22-Sep-06 27-Oct-06 26-Nov-06 1-Dec-06 29-Dec-06 5-Jan-07

R1 15-Mar-07 19-Apr-07 19-May-07 Post Review 16-Jun-07

R2 7-Aug-08

A 15-Jul-05 20-Aug-05 57.00 13-Oct-06 30-Apr-07 6-Jun-07 26-Jun-07 Post Review 1-Aug-07 8-Aug-07
31-Dec-08

PP 15-Jan-04 31-Jan-04 31-Jan-04 28-Feb-04 14-Mar-04 18-Apr-04 3-May-04 13-May-04 28-May-04 4-Jun-04

R1 15-Dec-04 16-Jan-05 31-Jan-05 15-Feb-05 2-Mar-05 6-Apr-05 11-May-05 26-May-05 25-Jun-05 2-Jul-05

R2 15-May-05 14-Jun-05 29-Jun-05 14-Jul-05 29-Jul-05 2-Sep-05 7-Oct-05 22-Oct-05 21-Nov-05 28-Nov-05

R3 Post review 13-Oct-05 17-Nov-05 1-Jan-06 15-Jan-06 14-Feb-06 21-Feb-06

R4 31-Oct-07

R5 31-Mar-08

R6 31-Aug-08

A 15-Jul-05 15-Aug-05 16-Aug-05 13-Oct-05 17-Nov-05 2-Feb-06 23-Feb-06 11-Aug-06 18-Aug-06 31-Jan-09

PP 15-Jan-04 31-Jan-04 31-Jan-04 28-Feb-04 14-Mar-04 18-Apr-04 3-May-04 13-May-04 28-May-04 4-Jun-04

R1 15-Dec-04 16-Jan-05 31-Jan-05 15-Feb-05 2-Mar-05 6-Apr-05 11-May-05 26-May-05 25-Jun-05 2-Jul-05

R2 15-May-05 14-Jun-05 29-Jun-05 14-Jul-05 29-Jul-05 2-Sep-05 7-Oct-05 22-Oct-05 21-Nov-05
28-Nov-05
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PP 14-Oct-06 24-Oct-06 Post review 31-Oct-06 5-Dec-06 4-Jan-07 Post Review 1-Feb-07 8-Feb-07

R1 24-Aug-07 23-Sep-07 Post Review 21-Oct-07 28-Oct-07

R2 27-Sep-07 Post Review 25-Oct-07 1-Nov-07 28-Jul-08

R3 20-Oct-08

R4 31-May-09

A 8-Mar-05 19-Feb-07 19-Feb-07 Post review 25-Jul-07 28-Aug-07 1-Oct-07 Post Review 10-Jan-08 21-Jan-08

PP 14-Oct-06 24-Oct-06 Post review 31-Oct-06 5-Dec-06 4-Jan-07 Post Review 1-Feb-07 8-Feb-07

R1 24-Aug-07 23-Sep-07 Post Review 21-Oct-07 28-Oct-07

R2 27-Sep-07 Post Review 25-Oct-07 1-Nov-07 28-Jul-08

R3 17-Oct-08

A 8-Mar-05 19-Feb-07 19-Feb-07 Post review 25-Jul-07 28-Aug-07 1-Oct-07 Post Review 7-Jan-08 18-Jan-08 9-Sep-08

PP 14-Oct-06 24-Oct-06 Post review 31-Oct-06 5-Dec-06 4-Jan-07 Post Review 1-Feb-07 8-Feb-07

R1 5-Feb-08 6-Mar-08 Post Review 3-Apr-08 10-Apr-08

R2 9-Mar-08 Post Review 6-Apr-08 13-Apr-08 8-Jan-09

R3 14-Jan-09

R4 25-May-09

A 8-Mar-05 19-Feb-07 19-Feb-07 Post review 6-Jan-08 8-Feb-08 15-Mar-08 Post Review 12-Apr-08 19-Apr-08

PP 14-Oct-06 24-Oct-06 Post review 31-Oct-06 5-Dec-06 4-Jan-07 Post Review 1-Feb-07 8-Feb-07

R1 5-Feb-08 6-Mar-08 Post Review 3-Apr-08 10-Apr-08

R2 9-Mar-08 Post Review 6-Apr-08 13-Apr-08 8-Jan-09

R3 14-Jan-09

R4 15-Apr-09

A 8-Mar-05 19-Feb-07 19-Feb-07 Post review 6-Jan-08 8-Feb-08 15-Mar-08 Post Review 12-Apr-08 19-Apr-08

Total 225 5.2 23 0.5 248 5.8

PP 3.50 0.07 0.54 0.01 4.045 0.08 6 31-Dec-07 31-Dec-07 Post Review 7-Apr-08 22-Apr-08 7-May-08 Post Review 22-May-08 29-May-08 23-Feb-09

R1 15-Aug-08 22-Aug-08 15-Sep-08 30-Sep-08 15-Oct-08 1-Nov-08 31-Jul-09

R2 21-Aug-09

A 23-May-08 7-Jul-08 0.1M / 4.1M Post Review 25-Sep-08 24-Oct-08 22-Dec-08 Post review 6-Feb-09 21-Feb-09

PP 9
3-Sep-07 29-Sep-07 14-Oct-07 13-Nov-07 20-Nov-07 28-Oct-08

R1 31-Mar-09

A 31-May-07 6-Jun-07 Post Review 16-Jul-07 3-Sep-07 7-Dec-07 Post Review 14-Jan-08 1-Feb-08

* PP: Target dates agreed as per Procurement Plan R.Revision 1,2 etc A:Actual dates WBR No: World Bank Reference Number

** Applicable license of 'Prior Review' by Bank
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Mettur - Palakkanathu - Dharapuram - 

Kangayam - Erode Road (SH) Ch. 
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Thanjavur - Pattukottai - Aranthangi - 

Sayalkudi Road (SH28) on the 

Sayalkudi side approach of Agniyar 

bridge Ch. Km 55+567 to Km 

55+928
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Kumbakonam - Mannargudi - 

Madukkur - Adiramapattinam Road 

(SH) in the heavily builtup area of 

Kumbakonam town Ch: Km 2+125 

to Km 2+289
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