
Package No. Description of Packages

L
e
n
g
th

 i
n
 k

m

B
a
s
e
 C

o
s
t 
M

ill
io

n
 R

s
.

B
a
s
e
 C

o
s
t 
M

ill
io

n
 U

S
$

P
h
y
s
ic

a
l 
a
n
d
 P

ri
c
e
 

C
o
n
ti
n
g
e
n
c
y
 M

ill
io

n
 R

s
.

P
h
y
s
ic

a
l 
a
n
d
 P

ri
c
e
 

C
o
n
ti
n
g
e
n
c
y
 M

ill
io

n
 U

S
$
.

T
o
ta

l 
C

o
s
t 
in

c
lu

d
in

g
 

C
o
n
ti
n
g
e
n
c
y
M

ill
io

n
 R

s
.

T
o
ta

l 
C

o
s
t 
in

c
lu

d
in

g
 

C
o
n
ti
n
g
e
n
c
y
 M

ill
io

n
 U

S
$

C
o
n
tr

a
c
t 
P

e
ri
o
d
 i
n
 

m
o
n
th

s

M
e
th

o
d
 o

f 
P

ro
c
u
re

m
e
n
t 

IC
B

/N
C

B

In
v
it
a
ti
o
n
 (

D
a
te

)

O
p
e
n
e
d
 O

n
 (

D
a
te

)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

PP 15-Jan-05 31-Jan-05 31-Jan-05 28-Feb-05 15-Mar-05 19-Apr-05 4-May-05 14-May-05 29-May-05 5-Jun-05

R1 15-Jul-05 16-Aug-05 31-Aug-05 15-Sep-05 30-Sep-05 4-Nov-05 9-Dec-05 24-Dec-05 23-Jan-06 30-Jan-06

R2 15-Dec-05 16-Jan-06 31-Jan-06 15-Feb-06 2-Mar-06 6-Apr-06 11-May-06 26-May-06 25-Jun-06 2-Jul-06

R3 1-Jun-06 3-Jul-06 18-Jul-06 2-Aug-06 17-Aug-06 21-Sep-06 26-Oct-06 10-Nov-06 10-Dec-06 17-Dec-06 17-Dec-07

R4 31-Dec-06 1-Feb-07 16-Feb-07 3-Mar-07 18-Mar-07 22-Apr-07 27-May-07 11-Jun-07 11-Jul-07 18-Jul-07 17-Jul-08

R5 15-Jun-07 17-Jul-07 1-Aug-07 16-Aug-07 31-Aug-07 5-Oct-07 9-Nov-07 24-Nov-07 24-Dec-07 31-Dec-07 30-Dec-08

R6 15-Nov-07 15-Dec-07 22-Dec-07 30-Dec-07 2-Jan-08 6-Feb-08 22-Mar-08 6-Apr-08 6-May-08 13-May-08 13-May-09

R7 31-Mar-08 30-Apr-08 7-May-08 15-May-08 18-May-08 22-Jun-08 6-Aug-08 21-Aug-08 20-Sep-08 27-Sep-08 27-Sep-09

R8 27-Aug-08 11-Oct-08 10-Nov-08 10-Dec-08 17-Dec-08 17-Dec-09

A 15-May-08 20-Jun-08 11-Jul-08 Post review 17-Jul-08 10-Sep-08 24-Nov-08 Post review

PP 15-May-08 30-Apr-09 15-May-09 Post review 9-Jun-09 14-Jul-09 29-Jul-09 8-Aug-09 23-Aug-09 30-Aug-09 26-Aug-10

A

PP 15-Jan-05 31-Jan-05 31-Jan-05 28-Feb-05 15-Mar-05 19-Apr-05 4-May-05 14-May-05 29-May-05 5-Jun-05

R1 15-Jul-05 16-Aug-05 31-Aug-05 15-Sep-05 30-Sep-05 4-Nov-05 9-Dec-05 24-Dec-05 23-Jan-06 30-Jan-06

R2 15-Dec-05 16-Jan-06 31-Jan-06 15-Feb-06 2-Mar-06 6-Apr-06 11-May-06 26-May-06 25-Jun-06 2-Jul-06

R3 1-Jun-06 3-Jul-06 18-Jul-06 2-Aug-06 17-Aug-06 21-Sep-06 26-Oct-06 10-Nov-06 10-Dec-06 17-Dec-06 17-Dec-07

R4 31-Dec-06 1-Feb-07 16-Feb-07 3-Mar-07 18-Mar-07 22-Apr-07 27-May-07 11-Jun-07 11-Jul-07 18-Jul-07 17-Jul-08

R5 15-Jun-07 17-Jul-07 1-Aug-07 16-Aug-07 31-Aug-07 5-Oct-07 9-Nov-07 24-Nov-07 24-Dec-07 31-Dec-07 30-Dec-08

R6 15-Nov-07 15-Dec-07 22-Dec-07 30-Dec-07 2-Jan-08 6-Feb-08 22-Mar-08 6-Apr-08 6-May-08 13-May-08 13-May-09

R7 31-Mar-08 30-Apr-08 7-May-08 15-May-08 18-May-08 22-Jun-08 6-Aug-08 21-Aug-08 20-Sep-08 27-Sep-08 27-Sep-09

R8 27-Aug-08 11-Oct-08 10-Nov-08 10-Dec-08 17-Dec-08 17-Dec-09

A 15-May-08 20-Jun-08 30-Jun-08 Post review 17-Jul-08 10-Sep-08 24-Nov-08 Post review

PP 7-Jun-09 7-Jul-09 21-Aug-09 28-Aug-09 27-Aug-10

A 15-May-08 20-Jun-08 30-Jun-08 99.80 Post review 15-Feb-09 Post review

110.50

101.80

Proposed for Rebid, WB NOC awaited. 
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THIRD AND FOURTH YEAR MAINTENANCE WORKS

C
o
n
tr

a
c
t 
N

u
m

b
e
rs

, 
V

a
lu

e
 a

n
d
 

C
u
rr

e
n
c
y

Description of works/Goods 

E
s
ti
m

a
te

 S
a
n
c
ti
o
n
e
d
  
  
  
  
  
  
  
  

(D
a
te

)

C
o
n
tr

a
c
t 
s
ig

n
e
d
 (

D
a
te

)

B
a
n
k
's

 N
o
 O

b
je

c
ti
o
n
 t
o
 

B
id

d
in

g
 D

o
c
u
m

e
n
t 
(D

a
te

) Bids

P
ro

je
c
t 
c
o
m

p
o
n
e
t 

Id
e
n
ti
fi
c
a
ti
o
n
 c

o
d
e
 

C
o
n
tr

a
c
t 
A

w
a
rd

 d
e
c
id

e
d
 

(D
a
te

)

B
a
n
k
's

 N
o
 O

b
je

c
ti
o
n
 t
o
 

c
o
n
tr

a
c
t 
A

w
a
rd

 (
D

a
te

)

E
s
ti
m

a
te

 S
a
n
c
ti
o
n
e
d
  
  
  
  
  
  
  
  

(V
a
lu

e
 i
n
 U

S
$
/R

s
.)

D
e
s
ig

n
/I
n
v
e
s
ti
g
a
ti
o
n
 

c
o
m

p
le

te
d
 (

D
a
te

)

P
re

p
a
ra

ti
o
n
 o

f 
E

s
ti
m

a
te

 a
n
d
 

B
id

 d
o
c
u
m

e
n
t 
E

s
ti
m

a
te

 (
D

a
te

)

CB03-

01
MC32

Villupuram - Thiruvannamalai road 

Km 40/0 - 54/4
14.4

15
CB03-

07
MC38

Gobi - Savandapur road Km 0/0 - 

12/6
12.6

NCB0.3 86 2.0 12

NCB0.4 111 2.6 1295.83 2.3

TAMIL NADU ROAD SECTOR PROJECT

II. ROAD MAINTENANCE AND SAFETY WORKS COMPONENT

PROCUREMENT PLAN PART B - WORKS TO BE AWARDED

Proposed for Rebid, WB NOC obtained on …. Rebid invited. 
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PP 15-Jan-05 31-Jan-05 31-Jan-05 28-Feb-05 15-Mar-05 19-Apr-05 4-May-05 14-May-05 29-May-05 5-Jun-05

R1 15-Jul-05 16-Aug-05 31-Aug-05 15-Sep-05 30-Sep-05 4-Nov-05 9-Dec-05 24-Dec-05 23-Jan-06 30-Jan-06

R2 15-Dec-05 16-Jan-06 31-Jan-06 15-Feb-06 2-Mar-06 6-Apr-06 11-May-06 26-May-06 25-Jun-06 2-Jul-06

R3 1-Jun-06 3-Jul-06 18-Jul-06 2-Aug-06 17-Aug-06 21-Sep-06 26-Oct-06 10-Nov-06 10-Dec-06 17-Dec-06 17-Dec-07

R4 31-Dec-06 1-Feb-07 16-Feb-07 3-Mar-07 18-Mar-07 22-Apr-07 27-May-07 11-Jun-07 11-Jul-07 18-Jul-07 17-Jul-08

R5 15-Jun-07 17-Jul-07 1-Aug-07 16-Aug-07 31-Aug-07 5-Oct-07 9-Nov-07 24-Nov-07 24-Dec-07 31-Dec-07 30-Dec-08

R6 15-Nov-07 15-Dec-07 22-Dec-07 30-Dec-07 2-Jan-08 6-Feb-08 22-Mar-08 6-Apr-08 6-May-08 13-May-08 13-May-09

R7 31-Mar-08 30-Apr-08 7-May-08 15-May-08 18-May-08 22-Jun-08 6-Aug-08 21-Aug-08 20-Sep-08 27-Sep-08 27-Sep-09

R8 27-Aug-08 11-Oct-08 10-Nov-08 10-Dec-08 17-Dec-08 17-Dec-09

A 15-May-08 20-Jun-08 30-Jun-08 Post review 17-Jul-08 10-Sep-08 24-Nov-08 Post review

PP 15-May-08 30-Apr-09 15-May-09 Post review 9-Jun-09 14-Jul-09 29-Jul-09 8-Aug-09 23-Aug-09 30-Aug-09 26-Aug-10

A

PP 15-Jan-05 31-Jan-05 31-Jan-05 28-Feb-05 15-Mar-05 19-Apr-05 4-May-05 14-May-05 29-May-05 5-Jun-05

R1 15-Jul-05 16-Aug-05 31-Aug-05 15-Sep-05 30-Sep-05 4-Nov-05 9-Dec-05 24-Dec-05 23-Jan-06 30-Jan-06

R2 15-Dec-05 16-Jan-06 31-Jan-06 15-Feb-06 2-Mar-06 6-Apr-06 11-May-06 26-May-06 25-Jun-06 2-Jul-06

R3 1-Jun-06 3-Jul-06 18-Jul-06 2-Aug-06 17-Aug-06 21-Sep-06 26-Oct-06 10-Nov-06 10-Dec-06 17-Dec-06 17-Dec-07

R4 31-Dec-06 1-Feb-07 16-Feb-07 3-Mar-07 18-Mar-07 22-Apr-07 27-May-07 11-Jun-07 11-Jul-07 18-Jul-07 17-Jul-08

R5 15-Jun-07 17-Jul-07 1-Aug-07 16-Aug-07 31-Aug-07 5-Oct-07 9-Nov-07 24-Nov-07 24-Dec-07 31-Dec-07 30-Dec-08

R6 15-Nov-07 15-Dec-07 22-Dec-07 30-Dec-07 2-Jan-08 6-Feb-08 22-Mar-08 6-Apr-08 6-May-08 13-May-08 13-May-09

R7 31-Mar-08 30-Apr-08 7-May-08 15-May-08 18-May-08 22-Jun-08 6-Aug-08 21-Aug-08 20-Sep-08 27-Sep-08 27-Sep-09

R8 27-Aug-08 11-Oct-08 10-Nov-08 10-Dec-08 17-Dec-08 17-Dec-09

A 15-May-08 20-Jun-08 30-Jun-08 Post review 17-Jul-08 10-Sep-08 24-Nov-08 Post review

PP 15-May-08 30-Apr-09 15-May-09 Post review 9-Jun-09 14-Jul-09 29-Jul-09 8-Aug-09 23-Aug-09 30-Aug-09 26-Aug-10

A

107.50

83.00

90 2.1 12 NCB

117

77.83 1.9 12 0.3
CB03-

12
MC43

Kallakurichi - Thiruvannamalai 

road Km 30/0 - 41/3
11.3

16 0.4
CB03-

09
MC40 Rebid

Arcot - Tindivanam road Km 0/0 - 

21/6
21.6 2.8 12 NCB101.39 2.4

101.39 2.4 16
CB03-

09
MC40

Arcot - Tindivanam road Km 0/0 - 

21/6
21.6 NCB0.4 117 2.8 12

CB03-

12
MC43

Kallakurichi - Thiruvannamalai 

road Km 30/0 - 41/3
11.3

Proposed for Rebid, WB NOC awaited. 

77.83 1.9 12 0.3 90 2.1 12 NCB

Proposed for Rebid, WB NOC awaited. 
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PP 15-Jan-06 31-Jan-06 31-Jan-06 28-Feb-06 15-Mar-06 19-Apr-06 4-May-06 14-May-06 29-May-06 5-Jun-06

R1 15-Jul-06 16-Aug-06 31-Aug-06 15-Sep-06 30-Sep-06 4-Nov-06 9-Dec-06 24-Dec-06 23-Jan-07 30-Jan-07

R2 1-Jul-06 2-Aug-06 17-Aug-06 1-Sep-06 16-Sep-06 21-Oct-06 25-Nov-06 10-Dec-06 9-Jan-07 16-Jan-07

R3 31-Dec-06 1-Feb-07 16-Feb-07 3-Mar-07 18-Mar-07 22-Apr-07 27-May-07 11-Jun-07 11-Jul-07 18-Jul-07 17-Jul-08

R4 1-Aug-07 2-Sep-07 17-Sep-07 2-Oct-07 17-Oct-07 21-Nov-07 26-Dec-07 10-Jan-08 9-Feb-08 16-Feb-08 15-Feb-09

R5 15-Nov-07 17-Dec-07 24-Dec-07 1-Jan-08 8-Jan-08 12-Feb-08 13-Mar-08 28-Mar-08 27-Apr-08 4-May-08 4-May-09

R6 31-Mar-08 15-May-08 22-May-08 30-May-08 6-Jun-08 21-Jul-08 20-Aug-08 4-Sep-08 4-Oct-08 11-Oct-08 10-Oct-13

R7 30-Sep-08 14-Nov-08 21-Nov-08 29-Nov-08 6-Dec-08 20-Jan-09 19-Feb-09 6-Mar-09 5-Apr-09 12-Apr-09 11-Apr-14

R8 28-Feb-09 25-May-09 9-Jun-09 24-Jul-09 7-Sep-09 7-Oct-09 6-Nov-09 13-Nov-09 12-Nov-14

A

PP 5-May-05 4-Jun-05 11-Jun-05 26-Jun-05 6-Jul-05 14-Aug-05 9-Sep-05 24-Sep-05 24-Oct-05 31-Oct-05

R1 100 2.08 15.56 0.32 115.6 2.41 9 1-Jun-05 1-Jul-05 21-Jul-05 5-Aug-05 27-Aug-05 1-Oct-05 15-Nov-05 30-Nov-05 30-Dec-05 6-Jan-06

R2 15-Oct-05 30-Oct-05 6-Nov-05 Post Review 15-Nov-05 24-Dec-05 19-Jan-06 3-Feb-06 5-Mar-06 12-Mar-06

R3 1-Jul-06 31-Jul-06 7-Aug-06 Post Review 14-Aug-06 18-Sep-06 2-Nov-06 17-Nov-06 17-Dec-06 24-Dec-06 23-Sep-07

R4 15-Jun-07 15-Jul-07 22-Jul-07 Post Review 29-Jul-07 2-Sep-07 17-Oct-07 Post Review 21-Nov-07 28-Nov-07 27-Aug-08

A

PP 54.52 1.14 8.48 0.18 63.00 1.31 12 15-Jan-09 18-Jan-09 Post Review 28-Jan-09 27-Feb-09 29-Mar-09 Post Review 5-Apr-09 12-Apr-09 9-Sep-09

R1 31-Mar-09 30-Apr-09 10-May-09 20-May-09 1-Jun-09 1-Jul-09 31-Jul-09 15-Aug-09 30-Aug-09 6-Sep-09 3-Feb-10

R2 14-Oct-09 14-Oct-09 14-Oct-09 29-Oct-09 28-Nov-09 13-Dec-09 23-Dec-09 30-Dec-09 30-Mar-10

A

CB09-3-

4

23

Performance Based Contracts 

CB09-3-

4

NCB
CB05-

01

Performance based maintenance 

contracts 
75 3.1

MC44
150

DC/NS/

CQS

3 to 4 

contracts

Minor Improvement works and 

Education (Will be taken up based 

on the output of Road Safety 

Audit)

60173 3.60.5

2

Implementataion of short Term 

remedial measures based on 

findings of RSA (about 3 

contracts)

NCB
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PP 12-Mar-07 12-May-07 22-May-07

Post Review. 

However 

Technical 

Specification 

to be reviewed 

by the Bank. 

11-Jun-07 16-Jul-07 10-Aug-07 Post Review 14-Sep-07 21-Sep-07 21-Mar-09

R1 30-Apr-07 15-May-07 20-May-07 30-May-07 4-Jul-07 18-Aug-07 Post Review 22-Sep-07 29-Sep-07 29-Mar-09

R2 30-Oct-07 30-Nov-07 15-Dec-07 2-Jan-08 2-Mar-08 1-May-08 Post Review 31-May-08 7-Jun-08 6-Dec-09

R3 31-Mar-08 14-Apr-08 21-Apr-08 5-May-08 8-May-08 12-Jun-08 26-Jun-08 10-Jul-08 31-Jul-08 7-Aug-08 5-Feb-10

R4 31-Oct-08 14-Nov-08 21-Nov-08 21-Dec-08 24-Dec-08 7-Feb-09 9-Mar-09 8-Apr-09 8-May-09 15-May-09 13-Nov-10

R5 6-Jun-09 21-Jul-09 4-Sep-09 4-Oct-09 3-Nov-09 10-Nov-09 11-May-11

A 2-Oct-08

* PP: Target dates agreed as per Procurement Plan R.Revision 1,2 etc A:Actual dates WBR No: World Bank Reference Number
** Applicable license of 'Prior Review' by Bank

5.64.8 31.4 0.7 18 NCB

Post Review. 

However 

Technical 

Specification 

to be reviewed 

by the Bank. 

233.4202

Reconstruction of Tsunami 

affected bridge connecting 

Keelamanakudi and 

Melamanakudi villages


