TAMILNADU ROAD SECTOR PROJECT

IBRD Loan Account No. 4706-IN

Quarterly Progress Report for the Quarter ending 31.12.2009
Development of Road Safety Policy & Action Plan
	Sl. No.
	Physical activity
	Physical progress
	Financial progress
	Expenditure

Rs. in lakhs

	
	
	Planned in %
	Achieved in %
	Planned in %
	Achieved in %
	

	1.
	Consultancy services to prepare Road safety Policy and Action Plan for Tamil Nadu

	100%
	Substantially completed and Contract Foreclosed
	100%
	95%
	69.93

	2.
	Dissemination of Road Safety Policy
	The approved ‘Road Safety Policy’ has been disseminated to various stakeholders and departments like Transport, Police, Education, Highways, Medical, District Road Safety councils and other institutions.

Also, published in website of Highways Department and Tamil Nadu Road Sector Project. To achieve the goal of 20% reduction in accidents by 2013, regular monitoring is being carried out by the Principal Secretary to Government, Home Department.


Implementation of  Road Safety Action Plan Components
	Sl. No.
	Name of the component/

Consultant
	Status
	Estimate

Rs. in Lakhs
	Expenditure
Rs. In Lakhs as on 30.06.2009

	1.
	Road Accident Data

Management System

M/s IBS Software Services Private Limited,  Kerala in JV with VicRoads, Australia, 


	· Agreement signed on 25.09.2008 

· Services commenced on 24.10.2008. 

· Period of services is 24 months 

· Inception Report, System Requirement & System Architecture Report, Customization of Road Safety Management System (RSMS) as   Road Accident Data Management System (RADMS), Acceptance Test Cases (ATC), Pilot Implementation of RADMS in Pudukkottai District & Chennai city - approved by the Review Committee

· Necessary training as per contract was imparted by the consultant.
· Rolling out of RADMS to entire state of Tamil Nadu has been completed.

· Operational Support period is in progress. 
	190.08 + Service Tax as applicable
	132.42 + 12.34 (Service Tax) = 144.76

	2.
	Training Engineers on “Road Safety aspects”


	· Training to 75 HD Engineers in 3 batches completed in January 2008 through IIT Madras.
	3.75


	3.75


	3.
	Road Safety Training to Police.
	· Training imparted to 120 Police officials through IRT, Taramani, Chennai in 4 batches.
	2.02
	2.02

	4.
	Road Safety Awareness Campaign along TNRSP-01 Corridor

M/s Road safety Educational & Research Service Society, Chennai


	· Agreement signed on 14.01.2008 and work commenced on 01.02.2009

· Period of services – 9 months 

· Extention of services - 5 months)

· Work completed on 31.03.2009.  


	21.20
	21.20

	5.
	Road Safety awareness programme through Transport Dept.

M/s IRT, Taramani, Chennai - 113 


	· Proposal for Rs. 90 lakhs received from Transport Department to carryout Road Safety Awareness Programme through IRT, Taramani 

· World Bank issued NoC for Rs. 40 lakhs

· Services commenced on 16.02.2009. 

· Report on Programme Implementation Plan and extended upto 31.12.09  approved by the transport department and work is in progress.
	40.46
	10.12

	6.
	Procurement of servers for Transport Department
	· Proposal has been received from transport Commissioner for purchase of servers and computers in Transport Commissioner’s office for about Rs. 25 lakhs. 

· World Bank has issued principle approval to procure up to Rs. 15 Lakhs through National shopping /DGS&D. 

· Servers & Accessories, computers, UPS etc have been procured and installed in the Transport Commissioner’s Office.
	15.00
	10.09

	7.
	Procurement of servers to host the RADMS application.
	· Proposal has been received from the ADGP / STPC for servers & Accessories, Laptop, Airconditioner etc. for about 18 lakhs.

· World Bank has issued NOC to procure the above under DGS & D rate contract.

· The above items have been procured and installed in the O/o the 1G/STPC and RADMS application loaded in the main server.
	14.2
	15.21


