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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

PP 15-Jun-03 15-Jun-03 30-Jun-03 15-Jul-03 20-Jul-03 18-Sep-03 23-Oct-03 7-Nov-03 7-Dec-03 6-Jan-04

R1 20-Sep-04 20-Sep-04 5-Oct-04 10-Oct-04 1-Nov-04 16-Dec-04 14-Feb-05 6-Mar-05 5-Apr-05 20-Apr-05

R2 30-Apr-05 30-Apr-05 15-May-05 30-May-05 21-Jun-05 20-Aug-05 19-Oct-05 8-Nov-05 8-Dec-05 23-Dec-05

R3 02-Sep-05 2-Sep-05 17-Sep-05 2-Oct-05 24-Oct-05 23-Dec-05 21-Feb-06 13-Mar-06 12-Apr-06 27-Apr-06

R4 31-May-07 30-Jun-07 30-Jun-07 10-Jul-07 17-Jul-07 15-Sep-07 30-Oct-07 14-Nov-07 14-Dec-07 21-Dec-07

R5 20-Mar-07 31-Mar-07 7-Apr-07 22-May-07 6-Jul-07 21-Jul-07 20-Aug-07 19-Sep-07

R6 19-Oct-07 3-Nov-07 28-Nov-07 5-Dec-07

A 16-Feb-07 16-Feb-07 27-Apr-07 11-May-07 21-May-07 25-Jul-07 11-Oct-07 23-Oct-07 15-Nov-07 15-Nov-07

* PP: Target dates agreed as per Procurement Plan R.Revision 1,2 etc A:Actual dates WBR No: World Bank Reference Number
** Applicable license of 'Prior Review' by Bank

141.09 2.94 20CC01**
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C. Institutional Strengthening and Policy Development
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TAMIL NADU ROAD SECTOR PROJECT

PROCUREMENT PLAN PART A - GOODS PROCURED
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III.  INSTITUTIONAL STRENGTHENING AND POLICY DEVELOPMENT COMPONENT
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