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2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

31-Dec-03

15-Dec-03

R1 15-Oct-04 30-Oct-04 7-Nov-04 22-Nov-04 2-Dec-04 16-Jan-05 2-Mar-05 17-Mar-05 17-Apr-05 17-May-05 8-Nov-06

R2 15-May-05 14-Jun-05 21-Jun-05 6-Jul-05 13-Jul-05 27-Aug-05 26-Oct-05 10-Nov-05 10-Dec-05 17-Dec-05 10-Jun-07

R3 15-Nov-05 15-Dec-05 22-Dec-05 6-Jan-06 7-Jan-06 21-Feb-06 7-Apr-06 22-Apr-06 7-May-06 14-May-06 5-Nov-07

R4 15-Apr-06 15-May-06 22-May-06 6-Jun-06 7-Jun-06 22-Jul-06 5-Sep-06 20-Sep-06 5-Oct-06 12-Oct-06 4-Apr-08

R5 30-Sep-06 30-Oct-06 6-Nov-06 21-Nov-06 22-Nov-06 6-Jan-07 20-Feb-07 7-Mar-07 22-Mar-07 29-Mar-07 19-Sep-08

R6 30-Apr-07 30-May-07 6-Jun-07 16-Jun-07 23-Jun-07 28-Jul-07 27-Aug-07 11-Sep-07 26-Sep-07 3-Oct-07 26-Mar-09

R7 30-Nov-07 15-Dec-07 20-Dec-07 30-Dec-07 15-Jan-08 29-Feb-08 11-Apr-08 26-Apr-08 26-May-08 2-Jun-08 26-Aug-09

R8 10-May-08 25-May-08 28-May-08 2-Jul-08 1-Aug-08 16-Aug-08 31-Aug-08 7-Sep-08 2-Sep-09

R9 31-Aug-08 30-Sep-08 7-Oct-08 21-Nov-08 21-Dec-08 20-Jan-09 19-Feb-09 26-Feb-09 21-Feb-10

R10 15-Apr-09 25-May-09 8-Jun-09 23-Jul-09 6-Sep-09 6-Oct-09 5-Nov-09 12-Nov-09 7-Nov-10

A

PP

R

A

* PP: Target dates agreed as per Procurement Plan R.Revision 1,2 etc A:Actual dates WBR No: World Bank Reference Number
** Applicable license of 'Prior Review' by Bank

Candidate roads finalised. The consultant has completed the techno-economic feasibility for 5 roads. Based on the feasibility, procurement of Chennai ORR sub 

project under BOT/ Annuity model is in progress. Thus procurement of sub projects does not arise. 
ICB

Detailed design, DPR, Bid 

docment prepared and 

being reviewed by PIU & 

World Bank. 
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I. ROAD UPGRADATION COMPONENT
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A. Road Upgradation Component

30-Nov-05

CA6**

PPP Support 

(2 to 4 

contracts)

Roads identified

PP

CA5** TNRSP 05 

Extended portion 

in Kumbakonam 

bypass

5 200 4.17

360.00

31.13

360

Bids

0.65 231.13

30-Jan-04 5-Mar-04

235.8

4.913

15-Jan-04

4.82

TAMIL NADU ROAD SECTOR PROJECT

PROCUREMENT PLAN PART B - WORKS TO BE AWARDED 
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